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                                               Notes:
                                               Model modified to accomodate the 300 Area ACP Project requests.

                                               (Rev.2)  Revised to incorporate comments from the 1999 Baseline Validation.

                                               (Rev. 1) This model was created by copying the Contaminated Building >30,000
                                               SF model and incorporating the appropriate changes peculiar to the
                                               Contaminated Building 5,000 to 30,000 SF model. The Contaminated Building
                                               >30,000 SF was the first of the model revisions for the 100 area D&D sites. It
                                               is based on the changes made to the 3706 building model done in 1997 with
                                               additional changes from the project team in January of 1998.

                                               Currently in this model:

                                               1. Direct Distributable = 22.38%
                                               2. General and Administrative (G&A) = 3.93%
                                               3. The labor database is LABR00.  The ERC wages are per FY00-FY02 DWP
                                                  Guidance dated 5/17/99, updated 8/4/99 and IOM 069274. The HSSA rates are
                                                  dated 9/1/99".
                                               4. The equipment database used is EQ2000 entitled "Eq Rates EP 1110-1-8,
                                                  VIII Jun99+B". All equipment rates are from the BHI equipment pool.
                                               5. All D&D work is assumed to be ERC. Therefore there are no subcontractor
                                                  overhead and profit adders.
                                               6. Contingency calculation is available within the model but currently set at
                                                  0%. For baseline estimates contingency is calculated outside the model.
                                               7. All HPT (RCT) equipment was removed from the model because its cost is
                                                  covered under the direct distributable account.
                                               8. There is no cost for water shown for the model.  All costs for supplying
                                                  water is covered in the Direct Distributable rate.

                                               Special Note:
                                               This model does have the capability to include the Environmental Restoration
                                               Disposal Facility (ERDF) transportation and disposal costs that are needed
                                               for Focused Feasibility Studies (FFS) as well as other studies.  To include
                                               the ERDF pricing, select "yes" to the question on the input screen (parameter
                                               A10).
                                               Baseline cost estimates will NOT include the ERDF costs.  ERDF costs are
                                               estimated/included in the ERDF baseline and are to be EXCLUDED in the site
                                               remediation baseline.
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  HANFORD ER PROGRAM
                                                                                                                 0.0000
                                       PRODUCTIVITY         23.0000    /
                                       DURATION              0.0000

A1    0 Concrete <= 2 ft thk

        Concrete <= 2 ft thk             N                 766.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete <= 2 ft thk                                                                                   766.0000 BCY

A10   0 Include ERDF Disposl? 1=yes 0=no

        Include ERDF Disposl? 1=yea 0=no N                   0.0000                                                     YES/NO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A10   0 Include ERDF Disposl? 1=yes 0=no                                                                         0.0000 YES/NO

A2    0 Concrete > 2 ft thk

        Concrete > 2 ft thk              N                   0.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A2    0 Concrete > 2 ft thk                                                                                      0.0000 BCY

A3    0 Masonry

        Masonry                          N               16314.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Masonry                                                                                              16314.0000 BCF

A4    0 Building Footprint

        Building Footprint               N               22578.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Building Footprint                                                                                   22578.0000 SF

A5    0 Building Gross Area

        Building Gross Area              N               38310.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Building Gross Area                                                                                  38310.0000 SF

A6    0 Exterior Wall Surface Area

        Exterior Wall Surface Area       N               13393.0000                                                     SF
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Exterior Wall Surface Area                                                                           13393.0000 SF

A7    0 Interior Partition Surface Area

        Interior Partition Surface Area  N                4672.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Interior Partition Surface Area                                                                       4672.0000 SF

A8    0 Roof Area

        Roof Area                        N               23736.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Roof Area                                                                                            23736.0000 SF

A9    0 Duct Asbestos Quantity

                                         N                1100.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Duct Asbestos Quantity                                                                                1100.0000 SF

A91   0 Pipe Asbestos Quantity

        Asb Pipe Qty (Default = GBA*.1)  N                 337.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A91   0 Pipe Asbestos Quantity                                                                                 337.0000 LF

A92   0 Equipment Density

        Equipment Density                N                   0.0000                                                     CF/SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A92   0 Equipment Density                                                                                        0.0000 CF/SF

A93   0 % Rad Contaminated (Decimal)

        % Rad Contaminated (Decimal)     N                   0.0200
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A93   0 % Rad Contaminated (Decimal)                                                                             0.0200

ASBDUR0 Asbestos Removal Duration

                                         N         (         0.0000     N  None
        Asbestos Floor and Ceiling       W FLASBS0 (     76620.0000     /  Divide by                                    SF
        2 crews @160 sf/hr = 320 sf/hr   N                 320.0000     *  Multiply by                                  SF/HR



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE    3
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        10% of Total                     N                   0.1000)    +  Add to
        Asbestos Pipe                    W A91   0 (       337.0000     /  Divide by                                    LF
        2 crews @ 30 sf/hr = 60 sf/hr    N                  60.0000)    +  Add to                                       LF/HR
        Duct Asbestos Quantity           W A9    0 (      1100.0000     /  Divide by                                    SF
        2 crews @100 sf/hr = 200 sf/hr   N                 200.0000)    N  None                                         SF/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBDUR0 Asbestos Removal Duration                                                                               36.0000 HR

ASBNON0 Uncontaminated Asbestos

        Total Asbestos Volume            W ASBQTY0 (      2776.0000     *  Multiply by                                  LCF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBNON0 Uncontaminated Asbestos                                                                               2720.0000 LCF

ASBQTY0 Total Asbestos Volume

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Floor and Ceiling Area           W FLASBS0 (     76620.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.1000     *  Multiply by
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Interior Wall Partitions         W A7    0 (      4672.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.2000     *  Multiply by
        Astestos Thickness               N                   0.1250)    +  Add to                                       FT
        Duct Asbestos Quantity           W A9    0 (      1100.0000     *  Multiply by                                  SF
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Pipe Asbestos Quantity           W A91   0 (       337.0000     *  Multiply by                                  LF
        2" Thick ASB per LF of 10" pipe  N                   0.5210)    N  None                                         CF/LF
            (See Parameter note)         N                   0.0000)    *  Multiply by
        Swell Factor (100%)              N                   2.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBQTY0 Total Asbestos Volume                                                                                 2776.0000 LCF

BORROW0 Borrow Quantity

                                         N         (         0.0000     N  None
        Borrow to Replace Foundation     W FOUNCY0 (      8363.0000     +  Add to                                       BCY
        LLW Soil Quantity                W SOILLL0 (        60.0000     /  Divide by                                    LCY
        Remove Swell from SOILLL         N                   1.1500)    N  None
                                         N                   0.0000)    *  Multiply by
        Add for Compaction 10%           N                   1.1000)    U  Round Up



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE    4
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow Quantity                                                                                       9257.0000 LCY

BSTEEL0 Tons of Building Steel

        Gross Building Area              W A5    0 (     38310.0000     *  Multiply by                                  SF
        5 LB of Steel per Square Foot    N                   5.0000     /  Divide by                                    LB/SF
        Convert to Tons                  N                2000.0000)    U  Round Up                                     LB/TON
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BSTEEL0 Tons of Building Steel                                                                                  96.0000 TON

CHRDUR0 Characterization Report Duration

        Base Characterization Report     N                  60.0000     +  Add to                                       HR
        Gross Building Area              W A5    0 (     38310.0000     /  Divide by                                    SF
                                         N                1000.0000     *  Multiply by
        MH per 1000 sf                   N                   1.6000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CHRDUR0 Characterization Report Duration                                                                       122.0000 HR

CLNPED0 Clean Pipe, Equip, & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0        9687.0000     *  Multiply by                                  LCF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.0200)
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CLNPED0 Clean Pipe, Equip, & Duct                                                                             9493.2600 LCF

CONREC0 Recycled Concrete and Masonry

        Total Concrete and Masonry       W CONTOT0 (      1831.0000     *  Multiply by                                  LCY
                                         N                   0.5000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONREC0 Recycled Concrete and Masonry                                                                          916.0000 LCY

CONTOT0 Total Concrete and Masonry

                                         N         (         0.0000     N  None
        Concrete Qty <= 2 ft Thk         W A1    0 (       766.0000     +  Add to                                       BCY
        Concrete Qty > 2 ft Thk          W A2    0           0.0000)    *  Multiply by                                  BCY
        Swell 60%                        N                   1.6000     +  Add to
        Masonry - no swell               W MASQTY0         605.0000)    U  Round Up                                     BCY
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. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTOT0 Total Concrete and Masonry                                                                            1831.0000 LCY

DCTVOL0 Duct Volume

        Gross Building Area              W A5    0 (     38310.0000     /  Divide by                                    SF
        per 100 sq ft                    N                 100.0000     *  Multiply by
        Duct Length per 100 sq ft        N                  10.0000     *  Multiply by                                  LF
        Average Side Width               N                   1.6700     *  Multiply by                                  LF
        Average Side Height              N                   1.6700)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DCTVOL0 Duct Volume                                                                                          10685.0000 CF

DIS<2 0 Dismantle Concrete <= 2 ft. thk.

                                         N                   0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (       766.0000     /  Divide by                                    BCY
                                         N                  20.0000)    U  Round Up                                     CY/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS<2 0 Dismantle Concrete <= 2 ft. thk.                                                                        39.0000 HR

DIS>2 0 Dismantle Concrete > 2 ft. thick

                                         N                   0.0000     N  None
        Concrete > 2 ft thk              W A2    0 (         0.0000     /  Divide by                                    BCY
                                         N                  10.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS>2 0 Dismantle Concrete > 2 ft. thick                                                                         0.0000 HR

DISBLD0 Building Dismantlement Duration

                                         N                   0.0000     N  None
        Dismantle Concrete <= 2 ft. thk. W DIS<2 0          39.0000     +  Add to                                       HR
        Dismantle Concrete > 2 ft. thick W DIS>2 0           0.0000     +  Add to                                       HR
        Dismantle Masonry Walls          W DISMSN0          13.0000     +  Add to                                       HR
        Dismantle Building Steel         W DISSTL0          24.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISBLD0 Building Dismantlement Duration                                                                         76.0000 HR

DISMSN0 Dismantle Masonry Walls

                                         N                   0.0000     N  None
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Masonry Qty                      W MASQTY0 (       605.0000     /  Divide by                                    BCY
                                         N                  50.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISMSN0 Dismantle Masonry Walls                                                                                 13.0000 HR

DISSTL0 Dismantle Building Steel

                                         N                   0.0000     N  None
        Tons of Building Steel           W BSTEEL0 (        96.0000     /  Divide by                                    TON
                                         N                   4.0000)    U  Round Up                                     TON/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISSTL0 Dismantle Building Steel                                                                                24.0000 HR

DURASS0 Assessment Duration

        Pre-Decommissioning Duration     W DURPRE0 (       240.0000     /  Divide by                                    HR
        Convert to Mos. (8 hrs x 21 days N                 168.0000)    *  Multiply by                                  HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                      1.4286 MO

DURDIS0 Dismantling Activities Duration

                                         N         (         0.0000     N  None
        Asbestos Removal Duration        W ASBDUR0          36.0000     +  Add to                                       HR
        Remove Surface Contamination     W TLAREA0 (     94685.0000     *  Multiply by                                  SF
        Work performed by Fluor Hanford  N                   0.0000)    /  Divide by
        2 Crews @ 15 sf/hr = 30 sf/hr    N                  30.0000     +  Add to                                       SF/HR
        Remove Pipe, Equip, & Duct       W PEDVOL0 (      9687.0000     /  Divide by                                    LCF
        2 Crews @ 50 cf/hr = 100 cf/hr   N                 100.0000)    +  Add to                                       CF/HR
        Dismantling of Building Struct.  W DISBLD0          76.0000     +  Add to                                       HR
        Clean Soil Excavation            W SOILNR0 (       338.0000     /  Divide by                                    LCY
                                         N                 200.0000)    +  Add to                                       LCY/HR
        Contaminated Soil Excavation     W SOILLL0 (        60.0000     /  Divide by                                    LCY
                                         N                 200.0000)    +  Add to                                       LCY/HR
        Site Restoration                 W SPRCOM0 (      9595.0000     /  Divide by                                    LCY
                                         N                 120.0000)    *  Multiply by                                  LCY/HR
        Work done by Remedial Action     N                   0.0000     N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURDIS0 Dismantling Activities Duration                                                                        211.0000 HR

DURPRE0 Pre-Decommissioning Duration



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE    7
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        EE/CA (126 days) By others       N         (         0.0000     +  Add to                                       HRS
        Action Memorandum(20 days)others N                   0.0000     +  Add to                                       HRS
        RDR (75 days) By others          N                   0.0000     -  Subtract Next                                HRS
        3 Week Adjustment (N/A)          N                   0.0000     +  Add to                                       HRS
        Work Pkg Development (25 days)   N                 200.0000     -  Subtract Next                                HRS
        2 Week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation  (10 days)  N                  80.0000     +  Add to                                       HR
        Mobilization  (5 days)           N                  40.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                           240.0000 HRS

DURPST0 Post-Decommissioning Duration

                                         N                   0.0000     N  None
        Demob is concurrent w/D&D report N                   0.0000     N  None
        Final D&D Report                 N                 160.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                          160.0000 HR

DURREM0 Remediation Duration

        Total Project Duration           W DURTTL0           3.6369     -  Subtract Next                                MO
        Assessment Duration              W DURASS0           1.4286                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     2.2083 MO

DURTTL0 Total Project Duration

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (       240.0000     +  Add to                                       HR
        Dismantling Activities Duration  W DURDIS0         211.0000     +  Add to                                       HR
        Post-Decommissiong Duration      W DURPST0         160.0000)    /  Divide by                                    HR
        Convert crew-hrs to work day     N                   8.0000)    /  Divide by                                    HR/DAY
        Convert work days to months      N                  21.0000)    N  None                                         DAY/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Project Duration                                                                                   3.6369 MO

ERDFQT0 ERDF Waste Disposal

        Tonnage of Waste to ERDF         W WASTON0        1482.6500     *  Multiply by                                  TONS
        Include ERDF Disposl? 1=yes 0=no W A10   0           0.0000                                                     YES/NO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ERDFQT0 ERDF Waste Disposal                                                                                      0.0000 TONS
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

FLASBS0 Floor and Ceiling Area

        Gross Building Area              W A5    0       38310.0000     *  Multiply by                                  SF
        Floor and Ceiling Area           N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FLASBS0 Floor and Ceiling Area                                                                               76620.0000 SF

FOUNCY0 Borrow to Replace Basement

        Footprint                        W A4    0 (     22578.0000     *  Multiply by                                  SF
        Average Depth                    N                  10.0000     /  Divide by                                    FT
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOUNCY0 Borrow to Replace Basement                                                                            8363.0000 BCY

HAZANL0 Hazardous Waste Anal. Qty

        Asbestos Removal Duration        W ASBDUR0 (        36.0000     /  Divide by                                    HR
        1 Sample per day (i.e. 8 hrs)    N                   8.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZANL0 Hazardous Waste Anal. Qty                                                                                5.0000 EA

HAZVOL0 Total Hazardous Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (       479.0000     *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZVOL0 Total Hazardous Waste Volume                                                                           469.0000 CF

LLWTOT0 Total Low Level Waste Volume

        LLW Soil & Concrete Volume       W QTYLLW0 (       975.5000     +  Add to                                       LCY
        Rad Contam Pipe,Equip,Duct,& Asb W QTYRAD0         250.0000     /  Divide by                                    LCF
                                         N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LLWTOT0 Total Low Level Waste Volume                                                                           985.0000 LCY

MASQTY0 Masonry Qty

        Masonry                          W A3    0 (     16314.0000     /  Divide by                                    BCF
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        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MASQTY0 Masonry Qty                                                                                            605.0000 BCY

MIXVOL0 Total Mixed Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (       479.0000     *  Multiply by                                  CF
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MIXVOL0 Total Mixed Waste Volume                                                                                10.0000 CF

PEDNON0 Total Clean Waste Vol (excl asb)

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      9687.0000     *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDNON0 Total Clean Waste Vol (excl asb)                                                                      9493.0000 CF

PEDRAD0 Contam. Pipe, Equip., & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      9687.0000     *  Multiply by                                  LCF
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDRAD0 Contam. Pipe, Equip., & Duct                                                                           194.0000 LCF

PEDVOL0 Pipe, Equipment, & Duct Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     38310.0000     *  Multiply by                                  SF
        Equipment Density                W A92   0           0.0000)    +  Add to                                       CF/SF
        Duct Volume                      W DCTVOL0 (     10685.0000     *  Multiply by                                  CF
        Volume Reduction (30%)           N                   0.7000)    +  Add to
        Pipe Volume                      W PIPVOL0 (      2006.0000     *  Multiply by                                  CF
        Volume Gain (10%)                N                   1.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDVOL0 Pipe, Equipment, & Duct Volume                                                                        9687.0000 LCF

PHOTOA0 Rolls of Film - Assessment



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE   10
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Assessment Duration              W DURASS0 (         1.4286)    U  Round Up                                     MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOA0 Rolls of Film - Assessment                                                                               2.0000 ROLLS

PHOTOR0 Rolls of Film (Remediation)

        Dismantling Activities Duration  W DURDIS0 (       211.0000     /  Divide by                                    HR
                                         N                 168.0000)    U  Round Up                                     HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOR0 Rolls of Film (Remediation)                                                                              2.0000 ROLLS

PIPVOL0 Pipe Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     38310.0000     /  Divide by                                    SF
        per 100 sf                       N                 100.0000     *  Multiply by
        Pipe Length per 100 sf           N                  15.0000)    *  Multiply by                                  LF
        Pi                               N                   3.1416     *  Multiply by
        Average Assumed Radius- 8 in dia N         (         0.3333     P  To Power                                     FT
                                         N                   2.0000)    N  None
        NOTE: Volume does not include    N                   0.0000)    U  Round Up
        pipe removed with asbestos       N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PIPVOL0 Pipe Volume                                                                                           2006.0000 CF

QTYHAZ0 Hazardous Waste Volume

        Building Gross Area              W A5    0 (     38310.0000     *  Multiply by                                  SF
        5% of GBA has Hazardous Waste    N                   0.0500     *  Multiply by
        Haz Waste density                N                   0.2500)    U  Round Up                                     CF/SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYHAZ0 Hazardous Waste Volume                                                                                 479.0000 CF

QTYLLW0 LLW Soil & Concrete Volume

        Total Concrete and Masonry       W CONTOT0 (      1831.0000     *  Multiply by                                  LCY
        50% LLW                          N                   0.5000)    +  Add to
        LLW Soil Quantity                W SOILLL0          60.0000     U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLLW0 LLW Soil & Concrete Volume                                                                             975.5000 LCY

QTYLND0 Clean Landfill Volume (PED,ASB)
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                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      9687.0000     +  Add to                                       CF
        Total Asbestos Volume            W ASBQTY0        2776.0000)    *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLND0 Clean Landfill Volume (PED,ASB)                                                                      12214.0000 CF

QTYRAD0 Rad Contam Pipe,Equip,Duct,& Asb

                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      9687.0000     +  Add to                                       LCF
        Total Asbestos Volume            W ASBQTY0        2776.0000)    *  Multiply by                                  LCF
        % Rad Contaminated (Decimal)     W A93   0           0.0200)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYRAD0 Rad Contam Pipe,Equip,Duct,& Asb                                                                       250.0000 LCF

SAMHAZ0 Hazardous Waste Samples

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      9687.0000     /  Divide by                                    LCF
        Convert to CY                    N                  27.0000)    +  Add to
        Total Soil Excavation Quantity   W SOILQY0 (      9316.0000     /  Divide by                                    BCF
        Convert to Bank Cubic Yards      N                  27.0000     *  Multiply by
        15% Swell                        N                   1.1500)    +  Add to
        Concrete <= 2 ft thk             W A1    0         766.0000     +  Add to                                       BCY
        Concrete > 2 ft thk              W A2    0           0.0000)    *  Multiply by                                  BCY
        5% of total soil, concrete, duct N                   0.0500     /  Divide by
        equipment and piping sampled at  N                   5.0000)    U  Round Up
        1 sample per 5cy                 N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMHAZ0 Hazardous Waste Samples                                                                                 16.0000 EA

SAMPL10 LLW Soil Sample Quantity

        LLW Soil Quantity                W SOILLL0 (        60.0000     *  Multiply by                                  LCY
        Qty sampled                      N                   0.1500     /  Divide by
        Sample frequency                 N                   3.5000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL10 LLW Soil Sample Quantity                                                                                 3.0000 EA

SAMPL20 Concrete sample quantity
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        Total Concrete and Masonry       W CONTOT0 (      1831.0000     *  Multiply by                                  LCY
        50% LLW                          N                   0.5000     *  Multiply by
        Qty Sampled                      N                   0.0500     /  Divide by
        sample frequency                 N                  16.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL20 Concrete sample quantity                                                                                 3.0000 EA

SAMPML0 LLW/Haz Samples - Mobile Lab

                                         N         (         0.0000     N  None
        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
                                         N                   0.9000)    +  Add to
        Concrete sample quantity         W SAMPL20           3.0000     +  Add to                                       EA
        Rad Equip Mobile Lab Analyses    W SMEQML0           1.0000     +  Add to                                       EA
        Haz Analysis - Mobile Lab        W SMHZML0          15.0000)    U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 LLW/Haz Samples - Mobile Lab                                                                            22.0000 EA

SAMPOS0 LLW/Haz Samples - Off-site

        Haz Analysis - Off-Site          W SMHZOS0 (         2.0000     +  Add to                                       EA
        Rad Equip Off-Site Analyses      W SMEQOS0           1.0000     +  Add to                                       EA
        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
                                         N                   0.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPOS0 LLW/Haz Samples - Off-site                                                                               4.0000 EA

SAMPQC0 Quality Control Samples

        Rad Equip Off-Site QC Analyses   W SMEQQC0 (         1.0000     +  Add to                                       EA
        Haz Analysis Off-Site for QC     W SMHZQC0           1.0000     +  Add to                                       EA
        LLW Sample Quantity              W SAMPL10 (         3.0000     +  Add to                                       EA
        Concrete sample quantity         W SAMPL20           3.0000)    *  Multiply by                                  EA
                                         N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPQC0 Quality Control Samples                                                                                  3.0000 EA

SITEPR0 Site Perimeter (Fence Length)

        Site Area                        W SITESF0 (     67736.0000     P  To Power                                     SF
                                         N                   0.5000     *  Multiply by
                                         N                   4.0000)    U  Round Up
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter (Fence Length)                                                                         1042.0000 LF

SITESF0 Site Area (Inside Fence Area)

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (     22578.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    *  Multiply by
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (     22578.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area (Inside Fence Area)                                                                        67736.0000 SF

SMEQML0 Rad Equip Mobile Lab Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (         1.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQML0 Rad Equip Mobile Lab Analyses                                                                            1.0000 EA

SMEQOS0 Rad Equip Off-Site Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (         1.0000     *  Multiply by                                  EA
        10% Samples analyzed off-site    N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQOS0 Rad Equip Off-Site Analyses                                                                              1.0000 EA

SMEQQC0 Rad Equip Off-Site QC Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (         1.0000     *  Multiply by                                  EA
        Extra 5% (i.e 1 per 20 samples)  N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQQC0 Rad Equip Off-Site QC Analyses                                                                           1.0000 EA

SMHZML0 Haz Analysis - Mobile Lab
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        Hazardous Waste Samples          W SAMHAZ0 (        16.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZML0 Haz Analysis - Mobile Lab                                                                               15.0000 EA

SMHZOS0 Haz Analysis - Off-Site

        Hazardous Waste Samples          W SAMHAZ0 (        16.0000     *  Multiply by                                  EA
        10% analyzed off-site            N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZOS0 Haz Analysis - Off-Site                                                                                  2.0000 EA

SMHZQC0 Haz Analysis Off-Site for QC

        Hazardous Waste Samples          W SAMHAZ0 (        16.0000     *  Multiply by                                  EA
        5% Analyzed Off-site for QC      N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZQC0 Haz Analysis Off-Site for QC                                                                             1.0000 EA

SMLLEQ0 Rad Samples - Pipe,Equ,Duct,Asb

                                         N         (         0.0000     N  None
        Pipe, Equip, Duct & Asb Volume   W QTYRAD0 (       250.0000     /  Divide by                                    CF
                                         N                  27.0000)    *  Multiply by                                  CF/CY
        15% Sampled                      N                   0.1500     /  Divide by
                                         N                   7.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMLLEQ0 Rad Samples - Pipe,Equ,Duct,Asb                                                                          1.0000 EA

SMSWML0 LLW/Soil/Sludge - Mobile Lab

                                         N         (         0.0000     N  None
        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
                                         N                   0.9000)    +  Add to
        Concrete sample quantity         W SAMPL20           3.0000)    U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWML0 LLW/Soil/Sludge - Mobile Lab                                                                             6.0000 EA

SMSWOS0 LLW/Sludge/Soil - Off-site

        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
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                                         N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWOS0 LLW/Sludge/Soil - Off-site                                                                               1.0000 EA

SMSWQC0 LLW/Sludge/Soil - QC

                                         N         (         0.0000     N  None
        LLW/Soil/Sludge - Mobile Lab     W SMSWML0 (         6.0000     +  Add to                                       EA
        LLW/Sludge/Soil - Off-site       W SMSWOS0           1.0000)    *  Multiply by                                  EA
        Analyze 1 per 20 samples         N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWQC0 LLW/Sludge/Soil - QC                                                                                     1.0000 EA

SOILLL0 LLW Soil Quantity

                                         N         (         0.0000     N  None
        Total Soil Quantity              W SOILQY0 (      9316.0000     *  Multiply by                                  BCF
        15% Swell                        N                   1.1500     *  Multiply by
        Percent Rad contaminated         N                   0.1500)    /  Divide by
                                         N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILLL0 LLW Soil Quantity                                                                                       60.0000 LCY

SOILNR0 Non-Rad Soil Quantity

                                         N         (         0.0000     N  None
        Total Soil Quantity              W SOILQY0 (      9316.0000     *  Multiply by                                  BCF
        15% Swell                        N                   1.1500     *  Multiply by
        Percent Non-Rad Soil (85%)       N                   0.8500)    /  Divide by
                                         N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILNR0 Non-Rad Soil Quantity                                                                                  338.0000 LCY

SOILQY0 Total Soil Excavation Quantity

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (     22578.0000     P  To Power                                     SF
                                         N                   0.5000     +  Add to
        Excavate 5' out from Bldg.       N                  10.0000)    *  Multiply by                                  LF
        2 sides                          N                   2.0000)    +  Add to
        Building Footprint               W A4    0       22578.0000     P  To Power                                     SF
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        Calc bldg Dimen.(Assumes square) N                   0.5000     *  Multiply by
        2 sides                          N                   2.0000)    *  Multiply by
        Excavation Width                 N                   5.0000     *  Multiply by
        Excavation Depth                 N                   3.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILQY0 Total Soil Excavation Quantity                                                                        9316.0000 BCF

SPRCOM0 Spread and Compact

        Non-Rad Soil Quantity            W SOILNR0 (       338.0000     +  Add to                                       LCY
        Borrow Quantity                  W BORROW0        9257.0000)    U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCOM0 Spread and Compact                                                                                    9595.0000 LCY

TLAREA0 Total Surface Area

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     38310.0000     *  Multiply by                                  SF
        Ceiling Area                     N                   2.0000)    +  Add to
        Exterior Wall Surface Area       W A6    0       13393.0000     +  Add to                                       SF
        Interior Partition Surface Area  W A7    0        4672.0000)    U  Round Up                                     SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TLAREA0 Total Surface Area                                                                                   94685.0000 SF

VOLSTL0 Building Steel Volume

        Tons of Building Steel           W BSTEEL0 (        96.0000     /  Divide by                                    TON
        ton per cu ft                    N                   0.2450     *  Multiply by
        Swell (300%)                     N                   3.0000     /  Divide by
        Convert to cu yd                 N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
VOLSTL0 Building Steel Volume                                                                                   44.0000 CY

WASTON0 Tonnage of Waste to ERDF

                                         N         (         0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (       766.0000     +  Add to                                       BCY
        Concrete > 2 ft thk              W A2    0           0.0000)    *  Multiply by                                  BCY
        Contaminated volume = 50%        N                   0.5000     *  Multiply by
        Convert to tons ( 2.025 ton/bcy) N                   2.0250     +  Add to                                       T/BCY
        Masonry                          W A3    0       16314.0000     *  Multiply by                                  BCF
        Contaminated volume = 50%        N                   0.5000     *  Multiply by
        Convert to tons ( .075 ton/bcf)  N                   0.0750     +  Add to                                       T/BCF
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        LLW Soil Quantity                W SOILLL0          60.0000     *  Multiply by                                  LCY
        Convert to tons (1.5 ton/lcy)    N                   1.5000     +  Add to                                       T/LCY
        Rad Contam Pipe,Equip,Duct,& Asb W QTYRAD0         250.0000     *  Multiply by                                  LCF
        Convert to tons (.0212 ton/lcf)  N                   0.0212)    N  None                                         T/LCF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
WASTON0 Tonnage of Waste to ERDF                                                                              1482.6500 TONS

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.01.01 Building Dismantling Preparation
                                         W A5    0       38310.0000 SF                           1.0000      38310.0000 SF
                                       PRODUCTIVITY        375.0000 SF /HR
                                       DURATION            102.1600 HR

   1    ELECTRICIAN - 2 ea               D                 102.1600 HR  *  Multiply by           2.0000        204.3200 HR
   2    RAD CONTROL TECHNICIANS - 2 ea   D                 102.1600 HR  *  Multiply by           2.0000        204.3200 HR
   3    LABORER (2 EA)                   D                 102.1600 HR  *  Multiply by           2.0000        204.3200 HR
   4    SKILLED CRAFT SUPERVISOR - .5 ea D                 102.1600 HR  *  Multiply by           0.5000         51.0800 HR
   5    HP SUPERVISOR - .375 ea          D                 102.1600 HR  *  Multiply by           0.3750         38.3100 HR
   6    SMALL TOOLS - 2 ea               D                 102.1600 HR  *  Multiply by           2.0000        204.3200 HR
   7    Building Upgrades Equipment- 1ea D                 102.1600 HR  *  Multiply by           1.0000        102.1600 HR
   8    Level B/Level C Consumables- 6ea D                 102.1600 HR  *  Multiply by           6.0000        612.9600 HR
   9    Material/Supply Allowance        P               38310.0000 SF  *  Multiply by           1.0000      38310.0000 SF

 01.02 Mobilize Personnel and Equipment
                                                                                                                 1.0000 LS

 01.02.01 Mob Asbestos Air Monitoring Crew
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    INSTRUMENT TECHNICIAN - 1 ea     D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   2    Level B/Level C Consumables      D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   3    Air Monitor - 2 ea               D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 01.02.02 Mobilize Demolition Prep Crew
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    RAD CONTROL TECHNICIANS - 2 ea   D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   2    SKILLED LABOR - 2 ea             D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   3    D & D WORKER - 6 ea              D                  24.0000 HR  *  Multiply by           6.0000        144.0000 HR
   4    HP SUPERVISOR - .25 ea           D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   5    CRAFT SUPERVISOR - 0.5 ea        D                  24.0000 HR  *  Multiply by           0.5000         12.0000 HR
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   6    D & D SUPERVISOR - 1 ea          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   7    FORKLIFT, RIDING, 12,000 LB      D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR

 01.02.05 Mobilize Site Work Equipment
                                                                                                                16.0000 HRS

   2    MECHANIC (4 ea) (for LB 318)     P                  16.0000 HRS *  Multiply by           4.0000         64.0000 HR
   2    RIGGER (2 ea) (for LB 318)       P                  16.0000 HRS *  Multiply by           2.0000         32.0000 HR
   3    HEAVY EQUIP OPER (1 ea)(F. LB318 P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR

 01.04.01 Establish Facilities
                                                                                                                 1.0000 EA

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0        1042.0000 LF                           1.0000       1042.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              5.2100 HR

   1    D & D WORKER - 3 ea              D                   5.2100 HR  *  Multiply by           3.0000         15.6300 HR
   3    Small Tools - 3 ea               D                   5.2100 HR  *  Multiply by           3.0000         15.6300 HR
   4    Material/Supply Allowance        P                1042.0000 LF  *  Multiply by           1.0000       1042.0000 LF

 01.04.01.03 Facility Rental
                                                                                                                 1.0000 LS

        Lunch Trailer                    W DURDIS0         211.0000 HR  B  (R) Divide by       168.0000          1.0000 MO
        Change Trailer                   W DURDIS0         211.0000 HR  B  (R) Divide by       168.0000          1.0000 MO
        Asbestos Decon Trailer           W ASBDUR0          36.0000 HR  /  Divide by           168.0000          0.2143 MO
        Restroom Facility                W DURDIS0         211.0000 HR  B  (R) Divide by       168.0000          1.0000 MO

 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.03.03 Asbestos Air Monitoring
                                         W ASBDUR0          36.0000 HR                           1.0000         36.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             36.0000 HR

   1    INSTRUMENT TECHNICIAN - 0.15 ea  D                  36.0000 HR  *  Multiply by           0.1500          5.4000 HR
   2    Level B/Level C Consumables      D                  36.0000 HR  *  Multiply by           0.1500          5.4000 HR
   3    Air Monitor - 1 ea               D                  36.0000 HR  *  Multiply by           1.0000         36.0000 HR
   4    Sample Analysis                  W HAZANL0           5.0000 EA  *  Multiply by           1.0000          5.0000 EA

 02.07 Obtain Hazardous & Rad Samples
                                         W A5    0       38310.0000 SF                           1.0000      38310.0000 SF
                                       PRODUCTIVITY        369.0000 SF /HR
                                       DURATION            103.8211 HR
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    RAD CON TECHNICIANS (2 ea)       D                 103.8211 HR  *  Multiply by           2.0000        207.6423 HR
   2    LABORER (2 EA)                   D                 103.8211 HR  *  Multiply by           2.0000        207.6423 HR
   3    SKILLED CRAFT SUPERVISOR - .5 ea D                 103.8211 HR  *  Multiply by           0.5000         51.9106 HR
   4    HP SUPERVISOR - .375 ea          D                 103.8211 HR  *  Multiply by           0.3750         38.9329 HR
   5    SMALL TOOLS - 2 ea               D                 103.8211 HR  *  Multiply by           2.0000        207.6423 HR
   6    Level B/Level C Consumables- 4ea D                 103.8211 HR  *  Multiply by           4.0000        415.2846 HR

 02.    Analyze LLW Sample (Mobile Lab)  W SMSWML0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
 02.    Analyze LLW Sample - Off-site    W SMSWOS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Quality Control Samples  W SMSWQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze LLW Sample (Mobile Lab)  W SMEQML0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze LLW Sample (Off-site)    W SMEQOS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Quality Control Samples  W SMEQQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.09 Analysis of Haz Contamination
                                                                                                                 1.0000 LS

        Analyze Haz Sample - Mobile Lab  W SMHZML0          15.0000 EA  *  Multiply by           1.0000         15.0000 EA
        Analyze Haz Sample (Off-site     W SMHZOS0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA
        Analyze Quality Control Samples  W SMHZQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA

 08 Solids Collection & Containment
                                                                                                                 1.0000 LS

 08.01.01.01 Excavate and Stockpile
                                         W SOILNR0         338.0000 LCY                          1.0000        338.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              1.6900 HR

   1    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   1.6900 HR  *  Multiply by           3.0000          5.0700 HR
   2    SUPERVISOR - 1 ea                D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR
   3    RAD CONTROL TECHNICIAN - 1 ea    D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR
   4    TRAC HOE, CAT 245/375 (2 EA)     D                   1.6900 HR  *  Multiply by           2.0000          3.3800 HR
   5    CRAWLER TRACTOR, D8-L (1 EA)     D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR
   7    Level D Consumables (4 EA)       D                   1.6900 HR  *  Multiply by           4.0000          6.7600 HR

 08.01.01.02 Provide Dust Suppression
                                         W SOILNR0         338.0000 LCY                          1.0000        338.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              1.6900 HR

   1    HEAVY DRIVER - 1 ea              D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR
   2    WATER TRUCK, 4000 GAL W/CANNON   D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR
   3    Level D Consumables              D                   1.6900 HR  *  Multiply by           1.0000          1.6900 HR

 08.01.02 Contaminated Soil
                                                                                                                 1.0000 LS

 08.01.02.01 Excavate and Stockpile
                                         W SOILLL0          60.0000 LCY                          1.0000         60.0000 LCY



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE   20
                                                                     08.01.02.01. Excavate and Stockpile
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01.02.01. Excavate and Stockpile     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.3000 HR

   1    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.3000 HR  *  Multiply by           3.0000          0.9000 HR
   2    SUPERVISOR - 1 ea                D                   0.3000 HR  *  Multiply by           1.0000          0.3000 HR
   3    RAD CONTROL TECHNICIAN - 2 ea    D                   0.3000 HR  *  Multiply by           2.0000          0.6000 HR
   4    HP SUPERVISOR - 0.25 ea          D                   0.3000 HR  *  Multiply by           0.2500          0.0750 HR
   5    TRAC HOE, CAT 245/375 (2 ea)     D                   0.3000 HR  *  Multiply by           2.0000          0.6000 HR
   6    CRAWLER TRACTOR, D8-L (1 EA)     D                   0.3000 HR  *  Multiply by           1.0000          0.3000 HR
   7    Level D Consumables (5 ea)       D                   0.3000 HR  *  Multiply by           5.0000          1.5000 HR

 08.01.02.02 Provide Dust Suppression
                                         W SOILLL0          60.0000 LCY                          1.0000         60.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.3000 HR

   1    HEAVY DRIVER - 1 ea              D                   0.3000 HR  *  Multiply by           1.0000          0.3000 HR
   2    WATER TRUCK, 4000 GAL W/CANNON   D                   0.3000 HR  *  Multiply by           1.0000          0.3000 HR
   3    Level D Consumables (1 ea)       D                   0.3000 HR  *  Multiply by           1.0000          0.3000 HR

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01 Pre-Decommissioning Operations
                                                                                                                 1.0000 LS

 17.01.01.04 Hazard Classification
                                                                                                                40.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION             40.0000 DAY

 17.01.01.05 Plant Force Work Review (PFWR)
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION             20.0000 DAY

 17.01.01.06 Remediation Schedule and Est.
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION             20.0000 DAY

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS
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                                                                    17.01.03.01. Sampling & Analysis Plan
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01.03.01. Sampling & Analysis Plan   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.01.03.01 Sampling & Analysis Plan
                                                                                                               400.0000 HRS
                                       PRODUCTIVITY          1.0000 HRS/HR
                                       DURATION            400.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                 400.0000 HR  *  Multiply by           0.2000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.05 ea D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR
   3    ERC ADMIN. SERVICES .05 ea       D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR

 17.04.14 Remove and Package Asbestos
                                                                                                                 1.0000 LS

 17.04.14.01 Floor & Ceiling Asbestos Removal
                                         W FLASBS0       76620.0000 SF                           0.1000       7662.0000 SF
                                       PRODUCTIVITY        160.0000 SF /HR
                                       DURATION             47.8875 HR

   1    RAD CONTROL TECHNICIAN - 1 ea    D                  47.8875 HR  *  Multiply by           1.0000         47.8875 HR
   2    HP SUPERVISOR - 0.25 ea          D                  47.8875 HR  *  Multiply by           0.2500         11.9719 HR
   3    D & D WORKER - 6 ea              D                  47.8875 HR  *  Multiply by           6.0000        287.3250 HR
   4    D & D SUPERVISOR - 1 ea          D                  47.8875 HR  *  Multiply by           1.0000         47.8875 HR
   5    Small Tools - 6 ea               D                  47.8875 HR  *  Multiply by           6.0000        287.3250 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  47.8875 HR  *  Multiply by           3.0000        143.6625 HR
   7    Level B/Level C Consumables      D                  47.8875 HR  *  Multiply by           7.0000        335.2125 HR
   8    Allowance for Packaging          D                  47.8875 HR  *  Multiply by           1.0000         47.8875 HR

 17.04.14.02 Pipe Asbestos Removal
                                         W A91   0         337.0000 LF                           1.0000        337.0000 LF
                                       PRODUCTIVITY         30.0000 LF /HR
                                       DURATION             11.2333 HR

   1    RAD CONTROL TECHNICIAN - 1 ea    D                  11.2333 HR  *  Multiply by           1.0000         11.2333 HR
   2    Allowance for Packaging          D                  11.2333 HR  *  Multiply by           1.0000         11.2333 HR
   3    HP SUPERVISOR - 0.25 ea          D                  11.2333 HR  *  Multiply by           0.2500          2.8083 HR
   4    D & D WORKER - 6 ea              D                  11.2333 HR  *  Multiply by           6.0000         67.4000 HR
   5    D & D SUPERVISOR - 1 ea          D                  11.2333 HR  *  Multiply by           1.0000         11.2333 HR
   6    Small Tools - 6 ea               D                  11.2333 HR  *  Multiply by           6.0000         67.4000 HR
   7    MANLIFT-SCISSOR, 36' (3 EA)      D                  11.2333 HR  *  Multiply by           3.0000         33.7000 HR
   8    Level B/Level C Consumables      D                  11.2333 HR  *  Multiply by           7.0000         78.6333 HR

 17.04.14.03 Duct Asbestos Removal
                                         W A9    0        1100.0000 SF                           1.0000       1100.0000 SF
                                       PRODUCTIVITY        100.0000 SF /HR
                                       DURATION             11.0000 HR

   1    RAD CONTROL TECHNICIAN (1 ea)    D                  11.0000 HR  *  Multiply by           1.0000         11.0000 HR
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                                                                     17.04.14.03. Duct Asbestos Removal
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.14.03. Duct Asbestos Removal      REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   2    HP SUPERVISOR - 0.25 ea          D                  11.0000 HR  *  Multiply by           0.2500          2.7500 HR
   3    D & D WORKER - 6 ea              D                  11.0000 HR  *  Multiply by           6.0000         66.0000 HR
   4    D & D SUPERVISOR - 1 ea          D                  11.0000 HR  *  Multiply by           1.0000         11.0000 HR
   5    Small Tools - 6 ea               D                  11.0000 HR  *  Multiply by           6.0000         66.0000 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  11.0000 HR  *  Multiply by           3.0000         33.0000 HR
   7    Level B/Level C Consumables      D                  11.0000 HR  *  Multiply by           7.0000         77.0000 HR
   8    Allowance for Packaging          D                  11.0000 HR  *  Multiply by           1.0000         11.0000 HR

 17.04.16.03 Perform Final Radiation Survey
                                                                                                                64.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             64.0000 HR

   1    HEALTH PHYSICS TECHNICIAN - 2 ea D                  64.0000 HR  *  Multiply by           2.0000        128.0000 HR
   2    HP SUPERVISOR - 0.25 ea          D                  64.0000 HR  *  Multiply by           0.2500         16.0000 HR
   3    Level D Consumables (2 ea)       D                  64.0000 HR  *  Multiply by           2.0000        128.0000 HR

 17.04.25 Dismantle Building Structure
                                                                                                                 1.0000 LS

 17.04.25.01 Dismantle Masonry Walls
                                         W MASQTY0         605.0000 BCY                          1.0000        605.0000 BCY
                                       PRODUCTIVITY         50.0000 BCY/HR
                                       DURATION             12.1000 HR

   1    CRANE OPERATOR - 1 ea            D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
   2    D & D WORKER - 1 ea              D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
   3    HEAVY DRIVER - 1 ea              D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                  12.1000 HR  *  Multiply by           3.0000         36.3000 HR
   5    RAD CON TECHNICIAN (2 ea)        D                  12.1000 HR  *  Multiply by           2.0000         24.2000 HR
   6    D & D SUPERVISOR - 1 ea          D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
   7    HP SUPERVISOR - 0.25 EA          D                  12.1000 HR  *  Multiply by           0.2500          3.0250 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
   9    TRAC HOE, CAT 245/375  (2 ea)    D                  12.1000 HR  *  Multiply by           2.0000         24.2000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  13    FE LOADER, CAT 980-G, 7 CY - 1EA D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  14    TRUCK/TRACTOR (1 EA)             D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  15    TRAILER, FLATBED (1 EA)          D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  17    Small Tools - 1 ea               D                  12.1000 HR  *  Multiply by           1.0000         12.1000 HR
  19    Level D Consumables (6 ea)       D                  12.1000 HR  *  Multiply by           6.0000         72.6000 HR

 17.04.25.02 Dismantle Concrete <= 2 ft Thick
                                         W A1    0         766.0000 BCY                          1.0000        766.0000 BCY
                                       PRODUCTIVITY         20.0000 BCY/HR
                                       DURATION             38.3000 HR
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                                                                17.04.25.02. Dismantle Concrete <= 2 ft Thick
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.02. Dismantle Concrete <= 2 ft REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    CRANE OPERATOR - 1 ea            D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
   2    D & D WORKER - 1 ea              D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
   3    HEAVY DRIVER - 1 ea              D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                  38.3000 HR  *  Multiply by           3.0000        114.9000 HR
   5    RAD CONTROL TECHNICIANS (2 ea)   D                  38.3000 HR  *  Multiply by           2.0000         76.6000 HR
   6    D & D SUPERVISOR - 1 ea          D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
   7    HP SUPERVISOR - 0.25 EA          D                  38.3000 HR  *  Multiply by           0.2500          9.5750 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
   9    TRAC HOE, CAT 245/375 (2 EA)     D                  38.3000 HR  *  Multiply by           2.0000         76.6000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                  38.3000 HR  *  Multiply by           2.0000         76.6000 HR
  13    FE LOADER, CAT 980-G, 7 CY       D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
  14    TRUCK/TRACTOR (1 EA)             D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
  15    TRAILER, FLATBED (1 EA)          D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
  17    Small Tools - 1 ea               D                  38.3000 HR  *  Multiply by           1.0000         38.3000 HR
  18    Level D Consumables              D                  38.3000 HR  *  Multiply by           6.0000        229.8000 HR

 17.04.25.03 Dismantle Concrete > 2 ft Thick
                                         W A2    0           0.0000 BCY                          1.0000          0.0000 CY
                                       PRODUCTIVITY         10.0000 CY /HR
                                       DURATION              0.0000 HR

   1    CRANE OPERATOR - 1 ea            D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   2    D & D WORKER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   3    HEAVY DRIVER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   5    RAD CONTROL TECHNICIAN - 2 ea    D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   7    HP SUPERVISOR - 0.25 EA          D                   0.0000 HR  *  Multiply by           0.2500          0.0000 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   9    TRAC HOE, CAT 245/375 (2 ea)     D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
  10    CRAWLER CRANE LB 318 (1 ea)      D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
  13    FE LOADER, CAT 980-G, 7 CY 1 ea  D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  14    TRUCK/TRACTOR (1 ea)             D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  15    TRAILER, FLATBED (1 ea)          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  17    Small Tools - 1 ea               D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  18    Level D Consumables              D                   0.0000 HR  *  Multiply by           6.0000          0.0000 HR

 17.04.25.04 Dismantle Steel
                                         W BSTEEL0          96.0000 TON                          1.0000         96.0000 TON
                                       PRODUCTIVITY          4.0000 TON/HR
                                       DURATION             24.0000 HR

   1    D & D WORKER  (1 ea)             D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   2    CRANE OPERATOR (1 ea)            D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   3    HEAVY DRIVER (1 EA)              D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   4    HEAVY EQUIPMENT OPERATOR (3 EA)  D                  24.0000 HR  *  Multiply by           3.0000         72.0000 HR
   5    RADIATION CONTROL TECH. (2 EA)   D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
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                                                                        17.04.25.04. Dismantle Steel
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.04. Dismantle Steel            REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   6    D & D SUPERVISOR (1 EA)          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   7    HP SUPERVISOR (.25 EA)           D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  10    TRAC HOE, CAT 245/375 (2 ea)     D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
  11    CRAWLER CRANE LB 318 (1 ea)      D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  12    UP-70 ATTACHMENT, FOR CAT 245    D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
  14    FE LOADER, CAT 980-G, 7 CY (1 ea D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  15    TRUCK/TRACTOR (1 ea)             D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  16    TRAILER, FLATBED (1 ea)          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  18    SMALL TOOLS (1 EA)               D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  19    LEVEL D CONSUMABLES (6 EA)       D                  24.0000 HR  *  Multiply by           6.0000        144.0000 HR

 17.90.01.01 Load/Haul Concrete & Masonary
                                         W CONTOT0        1831.0000 LCY                          0.5000        915.5000 LCY
                                       PRODUCTIVITY         75.0000 LCY/
                                       DURATION             12.2067

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  12.2067     *  Multiply by           1.0000         12.2067 HR
   2    D & D WORKER (1 ea)              D                  12.2067     *  Multiply by           1.0000         12.2067 HR
   3    HEAVY DRIVER (6 ea)              D                  12.2067     *  Multiply by           6.0000         73.2400 HR
   4    FE LOADER, CAT 980-G, 7 CY 1 ea  D                  12.2067     *  Multiply by           1.0000         12.2067 HR
   5    TRUCK-DUMP, 15 CY (6 ea)         D                  12.2067     *  Multiply by           6.0000         73.2400 HR
   6    SMALL TOOLS (1 EA)               D                  12.2067     *  Multiply by           1.0000         12.2067 HR

 17.90.02.01 Load/Haul Steel to Recycle Plant
                                         W BSTEEL0          96.0000 TON                          1.0000         96.0000 TON
                                       PRODUCTIVITY         30.0000 TON/
                                       DURATION              3.2000

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   3.2000     *  Multiply by           1.0000          3.2000 HR
   2    TRAC HOE, CAT 245/375 (1 ea)     D                   3.2000     *  Multiply by           1.0000          3.2000 HR
   3    UP-70 ATTACHMENT, FOR CAT 245    D                   3.2000     *  Multiply by           1.0000          3.2000 HR

 18 Disposal
                                                                                                                 1.0000 LS

 18.03 Transport to Storage/Disposal
                                                                                                                 1.0000 LS

 18.03.01 Trans/Disp. Pipe, Equip, & Duct
                                         W CLNPED0        9493.2600 LCF                         27.0000        351.6022 LCY
                                       PRODUCTIVITY          7.5000 LCY/HR
                                       DURATION             46.8803 HR

   2    D & D WORKER - 1 ea              D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
   3    CRANE OPERATOR - 1 ea            D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
   4    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
   6    D & D SUPERVISOR - (.25 ea)      D                  46.8803 HR  *  Multiply by           0.2500         11.7201 HR
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                                                                  18.03.01. Trans/Disp. Pipe, Equip, & Duct
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03.01. Trans/Disp. Pipe, Equip, & DucREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   8    RIGGER - 2 ea                    D                  46.8803 HR  *  Multiply by           2.0000         93.7606 HR
   9    Clean Landfill Disposal Fee      W CLNPED0        9493.2600 LCF B  (R) Divide by        27.0000        352.0000 CY
  11    CRAWLER CRANE LB 318 (1 ea)      D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
  12    TRAC HOE, CAT 245/375 (1 ea)     D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
  13    UP-70 ATTACHMENT, FOR CAT 245    D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
  15    Small Tools - 1 ea               D                  46.8803 HR  *  Multiply by           1.0000         46.8803 HR
  17    Level D Consumables (5 ea)       D                  46.8803 HR  *  Multiply by           5.0000        234.4015 HR

 18.03.02 Load/Haul Contaminated Concrete
                                         W CONTOT0        1831.0000 LCY                          0.5000        915.5000 LCY
                                       PRODUCTIVITY         20.0000 LCY/HR
                                       DURATION             45.7750 HR

   1    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  45.7750 HR  *  Multiply by           1.0000         45.7750 HR
   2    HEAVY DRIVER - 2 ea              D                  45.7750 HR  *  Multiply by           2.0000         91.5500 HR
   3    RAD CONTROL TECHNICIAN (1 EA)    D                  45.7750 HR  *  Multiply by           1.0000         45.7750 HR
   4    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                  45.7750 HR  *  Multiply by           2.0000         91.5500 HR
   5    20 Ton Tilt Trailer              D                  45.7750 HR  *  Multiply by           2.0000         91.5500 HR
   6    TRAC HOE, CAT 245/375 (1 ea)     D                  45.7750 HR  *  Multiply by           1.0000         45.7750 HR
   7    Supplies/Materials               P                 915.5000 LCY *  Multiply by           1.0000        915.5000 CY

 18.03.03 Load/Haul Contaminated Soil
                                         W SOILLL0          60.0000 LCY                          1.0000         60.0000 CY
                                       PRODUCTIVITY         20.0000 CY /HR
                                       DURATION              3.0000 HR

   1    HEAVY EQUIPMENT OPERATOR (1 EA)  D                   3.0000 HR  *  Multiply by           1.0000          3.0000 HR
   2    HEAVY DRIVER (2 ea)              D                   3.0000 HR  *  Multiply by           2.0000          6.0000 HR
   3    RADIATION CONTROL TECH. (1 ea)   D                   3.0000 HR  *  Multiply by           1.0000          3.0000 HR
   4    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                   3.0000 HR  *  Multiply by           2.0000          6.0000 HR
   5    20 Ton Tilt Trailer              D                   3.0000 HR  *  Multiply by           2.0000          6.0000 HR
   6    TRAC HOE, CAT 245/375 (1 ea)     D                   3.0000 HR  *  Multiply by           1.0000          3.0000 HR
   7    Supplies/Materials               W SOILLL0          60.0000 LCY *  Multiply by           1.0000         60.0000 LCY

 18.03.04 Transport Rad Waste to Queue
                                         W QTYRAD0         250.0000 LCF                          1.0000        250.0000 LCF
                                       PRODUCTIVITY        120.0000 LCF/HR
                                       DURATION              2.0833 HR

        TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                   2.0833 HR  *  Multiply by           1.0000          2.0833 HR
        20 Ton Tilt Trailer              D                   2.0833 HR  *  Multiply by           1.0000          2.0833 HR
        HEAVY DRIVER (1 EA)              D                   2.0833 HR  *  Multiply by           1.0000          2.0833 HR
        SUPPLIES & MATERIALS             W QTYRAD0         250.0000 LCF *  Multiply by           1.0000        250.0000 LCF

 18.03.05 Transport Clean Asb. to Lndfill
                                         W ASBNON0        2720.0000 LCF                         27.0000        100.7407 CY
                                       PRODUCTIVITY          7.5000 CY /HR
                                       DURATION             13.4321 HR
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 18.03.05. Transport Clean Asb. to LndfilREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    D & D WORKER (1 ea)              D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
   2    CRANE OPERATOR (1 ea)            D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
   3    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
   4    D & D SUPERVISOR (.25 EA)        D                  13.4321 HR  *  Multiply by           0.2500          3.3580 HR
   5    RIGGER (2 ea)                    D                  13.4321 HR  *  Multiply by           2.0000         26.8642 HR
   6    LANDFILL DISPOSAL FEE            P                 100.7407 CY  *  Multiply by           1.0000        100.7407 CY
   7    CRAWLER CRANE LB 318 (1 ea)      D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
   8    TRAC HOE, CAT 245/375 (1 ea)     D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
   9    UP-70 ATTACHMENT, FOR CAT 245    D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
  10    SMALL TOOLS (1 EA)               D                  13.4321 HR  *  Multiply by           1.0000         13.4321 HR
  11    LEVEL D CONSUMABLES (5 EA)       D                  13.4321 HR  *  Multiply by           5.0000         67.1605 HR

 18.04 Transport/Disposal at ERDF
                                         W ERDFQT0           0.0000 TON                          1.0000          0.0000 TON

  01    Transport to Disposal Facility   W ERDFQT0           0.0000 TON *  Multiply by           1.0000          0.0000
  02    Disposal at ERDF                 W ERDFQT0           0.0000 TON *  Multiply by           1.0000          0.0000

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01 Demobilize Facilities
                                                                                                                 1.0000 EA

 21.04.01.01 Remove Temporary Constr Barrier
                                         W SITEPR0        1042.0000 LF                           1.0000       1042.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              4.1680 HR

   1    D & D WORKER - 3 ea              D                   4.1680 HR  *  Multiply by           3.0000         12.5040 HR
   3    Small Tools - 3 ea               D                   4.1680 HR  *  Multiply by           3.0000         12.5040 HR

 21.91.01.01 Analysis and Preparation
                                                                                                               160.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            160.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 1 ea    D                 160.0000 HR  *  Multiply by           1.0000        160.0000 HR
   2    ERC ADMINISTRATIVE SERVICES .5ea D                 160.0000 HR  *  Multiply by           0.5000         80.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                40.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 2 ea    D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  40.0000 HR  *  Multiply by           0.2500         10.0000 HR



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:45:34
Eff. Date  03/21/00                                 PROJECT 314BLD:   HANFORD ER PROGRAM - D&D FACILITIES (300 Area ACP)
                                                                CONTAMINATED BLDG. 5,000-30,000 GSF:  Rev.2                                               SETTINGS PAGE   27
                                                                   21.91.01.02. Final Analysis Review and
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91.01.02. Final Analysis Review and  REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   3    ERC SAFETY AND HEALTH/QA - 1 ea  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   4    ERC ADMINISTRATIVE SERVICES -1ea D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR

 21.91.02.01 Prepare Release Report
                                         W A5    0       38310.0000 SF                           1.0000      38310.0000 SF
                                       PRODUCTIVITY        250.0000 SF /HR
                                       DURATION            153.2400 HR

        ERC HP ENGR - 1 ea               D                 153.2400 HR  *  Multiply by           1.0000        153.2400 HR

 21.91.02.02 Review and Revise Release Report
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    ERC ENVIRONMENTAL ENGR - (2 ea)  D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR
   2    ERC PROJECT MANAGEMENT - (1 ea)  D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR

 91.10.01 Project Management Support
                                         W DURASS0           1.4286 MO                          21.0000         30.0000 DAY

        ERC PROJECT MANAGEMENT           P                  30.0000 DAY *  Multiply by           0.4000         12.0000 HR
        ERC PROJECT ENGINEER             P                  30.0000 DAY *  Multiply by           0.8000         24.0000 HR
        ERC TASK LEAD                    P                  30.0000 DAY *  Multiply by           0.8000         24.0000 HR
        ERC LEAD ENGINEER                P                  30.0000 DAY *  Multiply by           6.4000        192.0000 HR
        ERC RAD CONTROL ENGINEER         P                  30.0000 DAY *  Multiply by           1.6000         48.0000 HR
        ERC FIELD SUPPORT                P                  30.0000 DAY *  Multiply by           1.6000         48.0000 HR
        ERC AREA SUPERINTENDENT          P                  30.0000 DAY *  Multiply by           0.8000         24.0000 HR
        ERC ESTIMATOR                    P                  30.0000 DAY *  Multiply by           0.4000         12.0000 HR
        ERC PLANNER                      P                  30.0000 DAY *  Multiply by           1.2000         36.0000 HR
        ERC COST/SCHEDULE ENGINEER       P                  30.0000 DAY *  Multiply by           2.4000         72.0000 HR
        ERC SAFTY AND HEALTH             P                  30.0000 DAY *  Multiply by           2.0000         60.0000 HR
        ERC ADMINISTRATIVE SERVICIES     P                  30.0000 DAY *  Multiply by           1.2000         36.0000 HR
        ERC PROCUREMENT                  P                  30.0000 DAY *  Multiply by           0.8000         24.0000 HR
        ERC QUALITY ASSURANCE            P                  30.0000 DAY *  Multiply by           0.4000         12.0000 HR
        ERC REGULATORY SUPPORT           P                  30.0000 DAY *  Multiply by           0.4000         12.0000 HR

 91.10.03 Photography
                                         W PHOTOA0           2.0000 ROL                          1.0000          2.0000 LS

  01    Rolls of Film                    P                   2.0000 LS  *  Multiply by           1.0000          2.0000 ROL

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.20.01 Project Management Support
                                         W DURREM0           2.2083 MO                          21.0000         46.3743 DAY

   1    ERC PROJECT MANAGEMENT           P                  46.3743 DAY *  Multiply by           0.4000         18.5497 HRS
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 91.20.01. Project Management Support    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   2    ERC PROJECT ENGINEER             P                  46.3743 DAY *  Multiply by           0.8000         37.0994 HRS
   3    ERC TASK LEAD                    P                  46.3743 DAY *  Multiply by           0.8000         37.0994 HRS
   4    ERC LEAD ENGINEER                P                  46.3743 DAY *  Multiply by           6.4000        296.7955 HRS
   5    ERC RAD CONTROL ENGINEER         P                  46.3743 DAY *  Multiply by           1.6000         74.1989 HRS
   6    ERC FIELD SUPPORT                P                  46.3743 DAY *  Multiply by           8.0000        370.9944 HRS
   7    ERC AREA SUPERINTENDENT          P                  46.3743 DAY *  Multiply by           0.8000         37.0994 HRS
   8    ERC SITE SUPERINTENDENT          P                  46.3743 DAY *  Multiply by           4.0000        185.4972 HRS
   9    ERC ESTIMATOR                    P                  46.3743 DAY *  Multiply by           0.4000         18.5497 HR
  10    ERC PLANNER                      P                  46.3743 DAY *  Multiply by           1.2000         55.6492 HRS
  11    ERC COST/SCHEDULE ENGINEER       P                  46.3743 DAY *  Multiply by           2.4000        111.2983 HRS
  12    ERC SAFTY AND HEALTH             P                  46.3743 DAY *  Multiply by           2.0000         92.7486 HRS
  13    ERC ADMINISTRATIVE SERVICIES     P                  46.3743 DAY *  Multiply by           1.2000         55.6492 HRS
  14    ERC PROCUREMENT                  P                  46.3743 DAY *  Multiply by           0.8000         37.0994 HRS
  15    ERC QUALITY ASSURANCE            P                  46.3743 DAY *  Multiply by           0.4000         18.5497 HRS
  16    ERC REGULATORY SUPPORT           P                  46.3743 DAY *  Multiply by           0.4000         18.5497 HRS

 91.    Rolls of Film                    W PHOTOR0           2.0000 ROL *  Multiply by           1.0000          2.0000 ROL
XXX.    Concrete <= 2 ft Thk             W A1    0         766.0000 BCY *  Multiply by           1.0000        766.0000 BCY
XXX.    Concrete > 2 ft Thk              W A2    0           0.0000 BCY *  Multiply by           1.0000          0.0000 BCY
XXX.    Masonry Quantity                 W A3    0       16314.0000 BCF *  Multiply by           1.0000      16314.0000 BCF
XXX.    Footprint                        W A4    0       22578.0000 SF  *  Multiply by           1.0000      22578.0000 SF
XXX.    Gross Building Area              W A5    0       38310.0000 SF  *  Multiply by           1.0000      38310.0000 SF
XXX.    Exterior Wall Surface Area       W A6    0       13393.0000 SF  *  Multiply by           1.0000      13393.0000 SF
XXX.    Interior Partition Surface Area  W A7    0        4672.0000 SF  *  Multiply by           1.0000       4672.0000 SF
XXX.    Roof Area                        W A8    0       23736.0000 SF  *  Multiply by           1.0000      23736.0000 SF
XXX.    Duct Asbestos Quantity           W A9    0        1100.0000 SF  *  Multiply by           1.0000       1100.0000 SF
XXX.    Pipe Asbestos Quantity           W A91   0         337.0000 LF  *  Multiply by           1.0000        337.0000 LF
XXX.    Equipment Density                W A92   0           0.0000 CF/ *  Multiply by           1.0000          0.0000 C/S
XXX.    % Rad Contaminated (Decimal)     W A93   0           0.0200     *  Multiply by           1.0000          0.0200
XXX.    Total Project Duration           W DURTTL0           3.6369 MO  *  Multiply by           1.0000          3.6369 MO
XXX.    LLW Soil and Concrete            W QTYLLW0         975.5000 LCY *  Multiply by           1.0000        975.5000 LCY
XXX.    Borrow Volume                    W BORROW0        9257.0000 LCY *  Multiply by           1.0000       9257.0000 LCY
XXX.    Total Asbestos Volume            W ASBQTY0        2776.0000 LCF *  Multiply by           1.0000       2776.0000 CF
XXX.    Total Pipe, Equip, & Duct Vol    W PEDVOL0        9687.0000 LCF *  Multiply by           1.0000       9687.0000 CF
XXX.    Mobile Lab Samples               W SAMPML0          22.0000 EA  *  Multiply by           1.0000         22.0000 EA
XXX.    Off-Site Samples                 W SAMPOS0           4.0000 EA  *  Multiply by           1.0000          4.0000 EA
XXX.    Quality Control Samples          W SAMPQC0           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
XXX.    Dismantling Activities Duration  W DURDIS0         211.0000 HR  B  (R) Divide by       168.0000          1.0000 MO
XXX.    Total Soil Excavation            W SOILQY0        9316.0000 BCF B  (R) Divide by        27.0000        345.0000 BCY
XXX.    RAD pipe, equip, duct & asbestos W QTYRAD0         250.0000 LCF *  Multiply by           1.0000        250.0000 CF
XXX.    Total Clean Waste- excl asbestos W PEDNON0        9493.0000 CF  *  Multiply by           1.0000       9493.0000 CF
XXX.    Total Uncontaminated Asbestos    W ASBNON0        2720.0000 LCF *  Multiply by           1.0000       2720.0000 CF
XXX.    Total Low Level Waste Volume     W LLWTOT0         985.0000 LCY *  Multiply by           1.0000        985.0000 LCY
XXX.    Total Hazardous Waste Volume     W HAZVOL0         469.0000 CF  *  Multiply by           1.0000        469.0000 CF
XXX.    Total Mixed Waste Volume         W MIXVOL0          10.0000 CF  *  Multiply by           1.0000         10.0000 CF
XXX.    Recycled Concrete Volume         W CONREC0         916.0000 LCY *  Multiply by           1.0000        916.0000 LCY
XXX.    Recycled Steel Volume            W VOLSTL0          44.0000 CY  *  Multiply by           1.0000         44.0000 CY
XXX.    Assessment Duration              W DURASS0           1.4286 MO  *  Multiply by           1.0000          1.4286 MO
XXX.    Tonnage of Waste to ERDF         W WASTON0        1482.6500 TON *  Multiply by           1.0000       1482.6500 TON
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     01. Mobilization & Preparatory Work
         01.01. Mobilization of Facilities
             01.01.01. Building Dismantling Preparation
                      Work to be Performed:
                      Restore necessary building services.

                      Output:
                      Assumed productivity is 3000 sf per crew day (375 sf per hour) based on
                      gross building area. Includes mobilization and demobilization for this
                      activity.

                HAM    ELECTRICIAN - 2 ea                                               50.34           0.00           0.00           0.00               50.34
                                                         204.32 HR  10716              10,285              0              0              0              10,285         50.34

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   57.98           0.00           0.00           0.00               57.98
                                                         204.32 HR  10T17              11,846              0              0              0              11,846         57.98

                HAM    LABORER (2 EA)                                                   40.05           0.00           0.00           0.00               40.05
                                                         204.32 HR  10715               8,183              0              0              0               8,183         40.05

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 50.34           0.00           0.00           0.00               50.34
                       - THE RATE FOR AN ELECTRICIAN      51.08 HR  10716               2,571              0              0              0               2,571         50.34
                         IS USED HERE.

                HAM    HP SUPERVISOR - .375 ea                                          57.98           0.00           0.00           0.00               57.98
                                                          38.31 HR  10T17               2,221              0              0              0               2,221         57.98

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         204.32 HR  XMIXX020                0            321              0              0                 321          1.57

                BHI    Building Upgrades Equipment- 1ea                                  0.00          50.00           0.00           0.00               50.00
                                                         102.16 HR  Y4                      0          5,108              0              0               5,108         50.00

              L BHI    Level B/Level C Consumables- 6ea                                  0.00          15.00           0.00           0.00               15.00
                                                         612.96 HR  Z5                      0          9,194              0              0               9,194         15.00

              M BHI    Material/Supply Allowance                                         0.00           0.00           0.27           0.00                0.27
                                                          38310 SF                          0              0         10,344              0              10,344          0.27
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Building Dismantling Preparation   38310 SF                     35,108         14,623         10,344              0              60,074          1.57

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization of Facilities                                      35,108         14,623         10,344              0              60,074
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         01.02. Mobilize Personnel and Equipment
             01.02.01. Mob Asbestos Air Monitoring Crew
                      Notes:
                      The duration for this activity is assumed to be 8 hours.

                HAM    INSTRUMENT TECHNICIAN - 1 ea                                     64.98           0.00           0.00           0.00               64.98
                                                           8.00 HR  10T20                 520              0              0              0                 520         64.98

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 1 ea                              8.00 HR  Z5                      0            120              0              0                 120         15.00

                BHI    Air Monitor - 2 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          16.00 HR  Y1                      0            160              0              0                 160         10.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mob Asbestos Air Monitoring Crew    8.00 HR                        520            280              0              0                 800         99.98
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             01.02.02. Mobilize Demolition Prep Crew
                      Notes:
                      This crew will also perform asbestos removal, equipment removal, surface
                      decon, and waste packaging and transfer.  The duration for this activity is
                      assumed to be 24 hours.

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   57.98           0.00           0.00           0.00               57.98
                                                          48.00 HR  10T17               2,783              0              0              0               2,783         57.98

                HAM    SKILLED LABOR - 2 ea                                             50.34           0.00           0.00           0.00               50.34
                                                          48.00 HR  10716               2,416              0              0              0               2,416         50.34

                HAM    D & D WORKER - 6 ea                                              40.05           0.00           0.00           0.00               40.05
                                                         144.00 HR  10715               5,767              0              0              0               5,767         40.05

                HAM    HP SUPERVISOR - .25 ea                                           57.98           0.00           0.00           0.00               57.98
                                                           6.00 HR  10T17                 348              0              0              0                 348         57.98

                HAM    CRAFT SUPERVISOR - 0.5 ea                                        50.34           0.00           0.00           0.00               50.34
                                                          12.00 HR  10716                 604              0              0              0                 604         50.34

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          24.00 HR  10715                 961              0              0              0                 961         40.05

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.51           0.00           0.00                5.51
                       (1 EA)                             24.00 HR  A092                    0            132              0              0                 132          5.51
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Demolition Prep Crew      24.00 HR                     12,880            132              0              0              13,012        542.17
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             01.02.05. Mobilize Site Work Equipment
                      Notes:
                      The assumption is for 3 hours delivery time for each major piece of
                      equipment.  No assembly time is required except for the LB 318 Crane which
                      requires 112 manhours to assemble.

                      No demobilization costs are considered since the assumption is that the
                      nexts project assumes the cost of delivery to the following work area.

                USR    CRAWLER CRANE, Link Belt 318                                      0.00         119.36           0.00           0.00              119.36
                       75 Ton Crane with approx. 110'      3.00 HR  A01                     0            358              0              0                 358        119.36
                       boom.

                HAM    MECHANIC (4 ea) (for LB 318)                                     46.59           0.00           0.00           0.00               46.59
                                                          64.00 HR  10717               2,982              0              0              0               2,982         46.59

                HAM    RIGGER (2 ea) (for LB 318)                                       47.70           0.00           0.00           0.00               47.70
                                                          32.00 HR  10734               1,526              0              0              0               1,526         47.70

                HAM    HEAVY EQUIP OPER (1 ea)(F. LB318                                 47.18           0.00           0.00           0.00               47.18
                                                          16.00 HR  10719                 755              0              0              0                 755         47.18

                USR    MOTOR GRADER, JOHN DEERE                                          0.00          30.56           0.00           0.00               30.56
                                                           3.00 HR  A02                     0             92              0              0                  92         30.56

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       (2 EA)                              6.00 HR  A04                     0            284              0              0                 284         47.25

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                           6.00 HR  A03                     0            716              0              0                 716        119.36

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                                                           3.00 HR  A05                     0             56              0              0                  56         18.57

                USR    CRAWLER TRACTOR, D8-L                                             0.00          15.83           0.00           0.00               15.83
                                                           3.00 HR  A06                     0             47              0              0                  47         15.83

                USR    TRAILER, FLATBED                                                  0.00           0.70           0.00           0.00                0.70
                                                           3.00 HR  A07                     0              2              0              0                   2          0.70

                USR    TRUCK/TRACTOR                                                     0.00          20.88           0.00           0.00               20.88
                                                           3.00 HR  A08                     0             63              0              0                  63         20.88

                USR    TRUCK-DUMP, 15 CY (8 ea)                                          0.00          17.87           0.00           0.00               17.87
                                                          24.00 HR  A09                     0            429              0              0                 429         17.87

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                                                           3.00 HR  A091                    0             44              0              0                  44         14.70

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.51           0.00           0.00                5.51
                                                           3.00 HR  A092                    0             17              0              0                  17          5.51
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 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                USR    MANLIFT-SCISSOR, 36'                                              0.00          16.47           0.00           0.00               16.47
                                                           3.00 HR  A093                    0             49              0              0                  49         16.47

                USR    MANLIFT, MOBILE AERIAL, 110'                                      0.00          16.47           0.00           0.00               16.47
                                                           3.00 HR  A094                    0             49              0              0                  49         16.47

                USR    TRK, HWY, 46,000 GVW, 6X4, 3 AXL                                  0.00          20.88           0.00           0.00               20.88
                       (2 EA) - These are the trucks       6.00 HR  A08                     0            125              0              0                 125         20.88
                       for hauling the ERDF containers
                       from the excavation to the Que
                       area.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment       16.00 HRS                     5,263          2,331              0              0               7,594        474.63

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                18,663          2,743              0              0              21,406
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 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier
                            Work to be Performed:
                            Install chain barrier around site perimeter at a distance of 55' away from
                            building footprint.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          15.63 HR  10715                 626              0              0              0                 626         40.05

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          15.63 HR  XMIXX020                0             25              0              0                  25          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                        1042.00 LF                          0              0          1,407              0               1,407          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier  1042.00 LF                        626             25          1,407              0               2,057          1.97
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 01.04.01.03. Facility Rental
                            Notes:
                            Rental duration is linked to duration of dismantling activities for the
                            lunchroom trailer, changeroom trailer, and restroom facility.  The Asbestos
                            Decon trailer duration is linked to the asbestos removal activities
                            duration.

                            Rates:
                            Lunchroom = $400/month
                            Change Trailer = $130/month
                            Asbestos Decon Trailer = $150/month
                            Restroom Facility = $100/month

                BHI    Lunch Trailer                                                     0.00           0.00           0.00         400.00              400.00
                                                           1.00 MO                          0              0              0            400                 400        400.00

                BHI    Change Trailer                                                    0.00           0.00           0.00         130.00              130.00
                                                           1.00 MO                          0              0              0            130                 130        130.00

                BHI    Asbestos Decon Trailer                                            0.00           0.00           0.00         150.00              150.00
                       Duration is linked to asbestos      0.21 MO                          0              0              0             32                  32        150.00
                       removal duration.

                BHI    Restroom Facility                                                 0.00           0.00           0.00         100.00              100.00
                                                           1.00 MO                          0              0              0            100                 100        100.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                                                      0              0              0            662                 662

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                1.00 EA                        626             25          1,407            662               2,719       2719.37
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                    626             25          1,407            662               2,719
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                 54,396         17,391         11,750            662              84,200
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 02.03. Air Monitoring and Sampling                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     02. Monitoring, Sampling & Analysis
         02.03. Air Monitoring and Sampling
             02.03.03. Asbestos Air Monitoring
                      Work to be Performed:
                      Provide air monitoring services for asbestos removal operations.

                      Output:
                      Activity duration is equal to the total duration of asbestos removal
                      operations.

                      Sample Analysis:
                      1 per day at $145/Sample

                HAM    INSTRUMENT TECHNICIAN - 0.15 ea                                  64.98           0.00           0.00           0.00               64.98
                                                           5.40 HR  10T20                 351              0              0              0                 351         64.98

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 0.15 ea                           5.40 HR  Z5                      0             81              0              0                  81         15.00

                BHI    Air Monitor - 1 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          36.00 HR  Y1                      0            360              0              0                 360         10.00

                BHI    Sample Analysis                                                   0.00           0.00           0.00         145.00              145.00
                       1 ea per day                        5.00 EA                          0              0              0            725                 725        145.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Asbestos Air Monitoring            36.00 HR                        351            441              0            725               1,517         42.14

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air Monitoring and Sampling                                        351            441              0            725               1,517
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 02.07. Obtain Hazardous & Rad Samples                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.07. Obtain Hazardous & Rad Samples
                Notes:
                Obtain all Haz/Rad samples from site and Mob/Setup of mobile lab.

                Output:
                369 sf of gross building area per crew hour

                HAM    RAD CON TECHNICIANS (2 ea)                                       57.98           0.00           0.00           0.00               57.98
                                                         207.64 HR  10T17              12,039              0              0              0              12,039         57.98

                HAM    LABORER (2 EA)                                                   40.05           0.00           0.00           0.00               40.05
                                                         207.64 HR  10715               8,316              0              0              0               8,316         40.05

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 50.34           0.00           0.00           0.00               50.34
                                                          51.91 HR  10716               2,613              0              0              0               2,613         50.34

                HAM    HP SUPERVISOR - .375 ea                                          57.98           0.00           0.00           0.00               57.98
                                                          38.93 HR  10T17               2,257              0              0              0               2,257         57.98

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         207.64 HR  XMIXX020                0            326              0              0                 326          1.57

              L BHI    Level B/Level C Consumables- 4ea                                  0.00          15.00           0.00           0.00               15.00
                                                         415.28 HR  Z5                      0          6,229              0              0               6,229         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Hazardous & Rad Samples     38310 SF                     25,226          6,555              0              0              31,781          0.83
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.08. Analysis of Rad Contam Media                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.08. Analysis of Rad Contam Media
             02.08.08. Sludge and Solid Waste
                      Notes:
                      Includes only analysis of contaminated concrete and soil.
                      1. LLW Samples (Mobile Lab) @ $1,100/sample
                         - 15% of contaminated soil is sampled @ 1 sample per 3.5 LCY. 90% of
                           these samples are done by mobile lab.
                         - 5% of contaminated concrete is sampled at 1 sample per 16 LCY.  100%
                           of these samples are done by mobile lab.  It is assumed that 50% of
                           all concrete is LLW.

                      2. LLW Samples (Offsite Lab) @ $2,000/Sample
                         - 15% of contaminated soil is sampled at 1 sample per 3.5 LCY.  10% of
                           these samples are done by an offsite lab.

                      3. QC Samples (Offsite Lab) @ $2,000/Sample
                         - 1 per 20 of all above samples are sent offsite as QC samples.

                BHI    Analyze LLW Sample (Mobile Lab)                                   0.00           0.00           0.00        1100.00             1100.00
                       @ $1,100/sample.                    6.00 EA                          0              0              0          6,600               6,600       1100.00
                       - 5% of contaminated concrete
                         sampled at 1 sample per 16 cu
                         yd. 100% of concrete samples
                         analyzed by mobile lab. 50%
                         of concrete is assumed to be
                         contaminated.
                       - 15% of contaminated soil is
                         analyzed @ 1 sample per 3.5
                         LCY.  15% of soil is assumed
                         to be LLW.

                BHI    Analyze LLW Sample - Off-site                                     0.00           0.00           0.00        2000.00             2000.00
                       Lab                                 1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 15% of contaminated
                       soil sampled at 1 sample
                       per 3.5 cu yd.
                       10% of soil samples
                       analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       - Off-Site Lab                      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 1 sample per 20 samples
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sludge and Solid Waste                                               0              0              0         10,600              10,600
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.08. Analysis of Rad Contam Media                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             02.08.09. Equip, Duct, Piping & Asbestos
                      (Sample Analysis)

                BHI    Analyze LLW Sample (Mobile Lab)                                   0.00           0.00           0.00        1100.00             1100.00
                       @ $1,100/sample                     1.00 EA                          0              0              0          1,100               1,100       1100.00
                       - 15% of contaminated pipe,
                         equipment, duct, and asbestos
                         is sampled at the rate of one
                         sample per seven LCY's.  90%
                         of Rad samples are analyzed
                         in Mobile lab.

                BHI    Analyze LLW Sample (Off-site)                                     0.00           0.00           0.00        2000.00             2000.00
                       Lab) @ $2,000/sample                1.00 EA                          0              0              0          2,000               2,000       2000.00
                       - 15% of contaminated pipe,
                         equipment, duct, and asbestos
                         is sampled at the rate of 1
                         sample per 7 LCY's.  10% of
                         these samples are sent to an
                         offsite lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       (Off-Site Lab) @ $2,000/sample      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       - Assume 1 sample per 20
                         (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Equip, Duct, Piping & Asbestos                                       0              0              0          5,100               5,100

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Rad Contam Media                                         0              0              0         15,700              15,700
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.09. Analysis of Haz Contamination                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.09. Analysis of Haz Contamination
                Notes:
                Assume 5% of total soil, concrete, equipment, duct and piping is analyzed
                at the rate of one sample per 5 cy.  To develop the total quantity soil is
                swelled by 15% to loose cubic yards.  Bank yards are used for the concrete,
                equipment, duct, and piping.

                BHI    Analyze Haz Sample - Mobile Lab                                   0.00           0.00           0.00         200.00              200.00
                       @ $200/Sample                      15.00 EA                          0              0              0          3,000               3,000        200.00
                       - 90% of Hazardous waste samples
                         analyzed by mobile lab.
                       Analysis is a screening
                       operation (not for full
                       analysis).

                BHI    Analyze Haz Sample (Off-site                                      0.00           0.00           0.00        2500.00             2500.00
                       Lab) @ $2,500/sample                2.00 EA                          0              0              0          5,000               5,000       2500.00
                       - 10% of Hazardous waste samples
                         analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       (Off-Site Lab) @ $2,500/sample      1.00 EA                          0              0              0          2,500               2,500       2500.00
                       - Assume 1 sample per 20
                         samples (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Haz Contamination                                        0              0              0         10,500              10,500

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                 25,577          6,996              0         26,925              59,498
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 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     08. Solids Collection & Containment
         08.01. Excavation
             08.01.01. Uncontaminated Soil
                 08.01.01.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate uncontaminated soil with 2 backhoes.  Stockpile by bulldozer.

                            Assumptions:
                            85% of total excavated soil is uncontaminated

                            Output:
                            Assumed crew productivity for this activity is 200 LCY per hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  47.18           0.00           0.00           0.00               47.18
                                                           5.07 HR  10719                 239              0              0              0                 239         47.18

                HAM    SUPERVISOR - 1 ea                                                47.18           0.00           0.00           0.00               47.18
                                                           1.69 HR  10719                  80              0              0              0                  80         47.18

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    57.98           0.00           0.00           0.00               57.98
                                                           1.69 HR  10T17                  98              0              0              0                  98         57.98

                USR    TRAC HOE, CAT 245/375 (2 EA)                                      0.00         119.36           0.00           0.00              119.36
                                                           3.38 HR  A03                     0            403              0              0                 403        119.36

                USR    CRAWLER TRACTOR, D8-L (1 EA)                                      0.00          15.83           0.00           0.00               15.83
                                                           1.69 HR  A06                     0             27              0              0                  27         15.83

                BHI    Level D Consumables (4 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                           6.76 HR  Z6                      0             51              0              0                  51          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile            338.00 LCY                       417            481              0              0                 898          2.66
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 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.01.02. Provide Dust Suppression
                            Work to be Performed:
                            Suppress dust by water spray.
                            No cost incurred for water.

                            Output:
                            Duration is equal to excavation duration.

                HAM    HEAVY DRIVER - 1 ea                                              39.59           0.00           0.00           0.00               39.59
                                                           1.69 HR  10718                  67              0              0              0                  67         39.59

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                       (1 EA)                              1.69 HR  A091                    0             25              0              0                  25         14.70

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 1 ea                              1.69 HR  Z6                      0             13              0              0                  13          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression          338.00 LCY                        67             38              0              0                 104          0.31

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Uncontaminated Soil                                                484            518              0              0               1,002
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.02. Contaminated Soil
                 08.01.02.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate contaminated soil WITH 2 backhoes.  Stockpile by bulldozer.

                            Assumptions:
                            1. 15% of total excavated soil is contaminated

                            Output:
                            Assumed crew productivity for this activity is 200 cu yd per crew hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  47.18           0.00           0.00           0.00               47.18
                                                           0.90 HR  10719                  42              0              0              0                  42         47.18

                HAM    SUPERVISOR - 1 ea                                                47.18           0.00           0.00           0.00               47.18
                                                           0.30 HR  10719                  14              0              0              0                  14         47.18

                HAM    RAD CONTROL TECHNICIAN - 2 ea                                    57.98           0.00           0.00           0.00               57.98
                                                           0.60 HR  10T17                  35              0              0              0                  35         57.98

                HAM    HP SUPERVISOR - 0.25 ea                                          57.98           0.00           0.00           0.00               57.98
                                                           0.08 HR  10T17                   4              0              0              0                   4         57.98

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                           0.60 HR  A03                     0             72              0              0                  72        119.36

                USR    CRAWLER TRACTOR, D8-L (1 EA)                                      0.00          15.83           0.00           0.00               15.83
                                                           0.30 HR  A06                     0              5              0              0                   5         15.83

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                           1.50 HR  Z6                      0             11              0              0                  11          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile             60.00 LCY                        96             88              0              0                 183          3.06
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                 08.01.02.02. Provide Dust Suppression
                            Work to be Performed:
                            Suppress dust by water spray.
                            No cost incurred for water.

                            Output:
                            Duration is equal to excavation duration (I.E. 200 LCY/hr)

                HAM    HEAVY DRIVER - 1 ea                                              39.59           0.00           0.00           0.00               39.59
                                                           0.30 HR  10718                  12              0              0              0                  12         39.59

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                       (1 EA)                              0.30 HR  A091                    0              4              0              0                   4         14.70

                BHI    Level D Consumables (1 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                           0.30 HR  Z6                      0              2              0              0                   2          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression           60.00 LCY                        12              7              0              0                  19          0.31

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Contaminated Soil                                                  108             94              0              0                 202
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation                                                         591            613              0              0               1,204
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                                    591            613              0              0               1,204
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     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                      The labor hours expended for the preparation and approval of the
                      Pre-Decommissioning documents may or may not be the same as the total
                      duration because of the review and approval periods necessary for
                      the final approval of the documents. The total duration is the time
                      required to produce the approved document.
                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevant items before conducting the task.
                            Total duration = 10 days

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                          40.00 HR  32000               2,833              0              0              0               2,833         70.82

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                          15.00 HR  31000               1,014              0              0              0               1,014         67.63

                ERC    ERC QUALITY ASSURANCE                                            71.63           0.00           0.00           0.00               71.63
                                                          30.00 HR  52000               2,149              0              0              0               2,149         71.63

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                                                          15.00 HR  51000               1,323              0              0              0               1,323         88.17

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                          15.00 HR  58000                 942              0              0              0                 942         62.78

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          45.00 HR  53000               2,491              0              0              0               2,491         55.36

                ERC    ERC AREA SUPERINTENDENT                                          55.36           0.00           0.00           0.00               55.36
                                                           5.00 HR  53000                 277              0              0              0                 277         55.36

                ERC    ERC ADMINISTRATAIVE SERVICIES                                    32.04           0.00           0.00           0.00               32.04
                                                           5.00 HR  55000                 160              0              0              0                 160         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation               10.00 DAY                    11,189              0              0              0              11,189       1118.86
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                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope or material.
                            Total duration = 40 days

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                          50.00 HR  32000               3,541              0              0              0               3,541         70.82

                ERC    ERC ENVIRONMENTAL ENGINEER                                       67.63           0.00           0.00           0.00               67.63
                                                          20.00 HR  31000               1,353              0              0              0               1,353         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification              40.00 DAY                     4,894              0              0              0               4,894        122.34
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                 17.01.01.05. Plant Force Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.
                            Toal duration = 20 days

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          40.00 HR  53000               2,214              0              0              0               2,214         55.36

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                           2.00 HR  32000                 142              0              0              0                 142         70.82
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Force Work Review (PFWR)     20.00 DAY                     2,356              0              0              0               2,356        117.80
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                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.
                            Total duration = 20 days

                ERC    ERC ESTIMATOR                                                    57.91           0.00           0.00           0.00               57.91
                                                          40.00 HR  21000               2,316              0              0              0               2,316         57.91

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                          40.00 HR  32000               2,833              0              0              0               2,833         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          40.00 HR  53000               2,214              0              0              0               2,214         55.36

                ERC    ERC COST/SCHEDULING ENGINEER                                     57.91           0.00           0.00           0.00               57.91
                                                          40.00 HR  21000               2,316              0              0              0               2,316         57.91
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.      20.00 DAY                     9,680              0              0              0               9,680        484.00
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                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.
                            Total duration = 25 days

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                         100.00 HR  53000               5,536              0              0              0               5,536         55.36

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                          16.00 HR  58000               1,004              0              0              0               1,004         62.78

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                          16.00 HR  31000               1,082              0              0              0               1,082         67.63

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                           8.00 HR  32000                 567              0              0              0                 567         70.82
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development           25.00 DAY                     8,189              0              0              0               8,189        327.56
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                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.
                            Total duration = 8 days

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                           5.00 HR  32000                 354              0              0              0                 354         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          20.00 HR  53000               1,107              0              0              0               1,107         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                   8.00 DAY                     1,461              0              0              0               1,461        182.66
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                 17.01.01.11. Waste Profile
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.
                            Total duration = 8 days

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                           5.00 HR  32000                 354              0              0              0                 354         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          20.00 HR  53000               1,107              0              0              0               1,107         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                       8.00 DAY                     1,461              0              0              0               1,461        182.66
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                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal
                            Protective Equipment), facility conditions, etc.
                            Total duration = 25 days

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                          55.00 HR  58000               3,453              0              0              0               3,453         62.78

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          15.00 HR  53000                 830              0              0              0                 830         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)        25.00 DAY                     4,283              0              0              0               4,283        171.33
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                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentaiton provides guidance on how various waste streams will be
                            managed through disposal.
                            Total duration = 20 days

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          15.00 HR  53000                 830              0              0              0                 830         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.    20.00 DAY                       830              0              0              0                 830         41.52
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                 17.01.01.14. BARCT Determination/Acceptance
                            (Best Available Radionuclide Control Technology)

                            Note:
                            This item takes into consideration the facility's radionuclide inventory
                            and determines what the unabated off-site dose would be for field
                            activities that have potential to disturb the inventory.
                            Total duration = 25 days

                ERC    ERC LEAD ENGINEER                                                70.82           0.00           0.00           0.00               70.82
                                                          25.00 HR  32000               1,771              0              0              0               1,771         70.82

                ERC    ERC REGULATORY ENGINEER                                          71.63           0.00           0.00           0.00               71.63
                                                          10.00 HR  35000                 716              0              0              0                 716         71.63

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                                                           5.00 HR  51000                 441              0              0              0                 441         88.17

                ERC    ERC ENVIRONMENTAL ENGINEER                                       71.63           0.00           0.00           0.00               71.63
                                                          30.00 HR  35000               2,149              0              0              0               2,149         71.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL BARCT Determination/Acceptance     25.00 DAY                     5,077              0              0              0               5,077        203.06

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    49,420              0              0              0              49,420
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             17.01.02. Rad. Work Permit (RWP)/ Tech.
                      Assessment (TA)

                      Note:
                      The Radiological Work Permit addresses how radiation surveys shall be
                      conduted for certain activities.  The Technical Assessment provides a brief
                      radiological history of the facility which is then used to write the RWP.
                      Total duration = 15 days

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                          45.00 HR  31000               3,043              0              0              0               3,043         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad. Work Permit (RWP)/ Tech.      15.00 DAY                     3,043              0              0              0               3,043        202.89
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             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan
                            Output:
                            Duration for this activity is 50 crew days.

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATION ENGR                                   67.63           0.00           0.00           0.00               67.63
                       - .2 ea                            80.00 HR  31000               5,410              0              0              0               5,410         67.63

                ERC    ERC PROJECT MANAGEMENT - 0.05 ea                                 88.17           0.00           0.00           0.00               88.17
                                                          20.00 HR  51000               1,763              0              0              0               1,763         88.17

                ERC    ERC ADMIN. SERVICES .05 ea                                       32.04           0.00           0.00           0.00               32.04
                                                          20.00 HR  55000                 641              0              0              0                 641         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          400.00 HRS                     7,815              0            324              0               8,139         20.35

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                 7,815              0            324              0               8,139
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  60,278              0            324              0              60,602
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         17.04. Dismantling Activities
             17.04.14. Remove and Package Asbestos
                 17.04.14.01. Floor & Ceiling Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos floor tiles and ceiling tiles.
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  10% of the floor and ceiling area contain asbestos tile, based on gross
                                building area.

                            Output:
                            Assumed crew output is 160 sq ft per hr.  2 crews are assumed resulting in
                            320 sf/hr for duration calculations (see ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    57.98           0.00           0.00           0.00               57.98
                                                          47.89 HR  10T17               2,777              0              0              0               2,777         57.98

                HAM    HP SUPERVISOR - 0.25 ea                                          57.98           0.00           0.00           0.00               57.98
                                                          11.97 HR  10T17                 694              0              0              0                 694         57.98

                HAM    D & D WORKER - 6 ea                                              40.05           0.00           0.00           0.00               40.05
                                                         287.33 HR  10715              11,507              0              0              0              11,507         40.05

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          47.89 HR  10715               1,918              0              0              0               1,918         40.05

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         287.33 HR  XMIXX020                0            451              0              0                 451          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          16.47           0.00           0.00               16.47
                                                         143.66 HR  A093                    0          2,366              0              0               2,366         16.47

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       (7 ea)                            335.21 HR  Z5                      0          5,028              0              0               5,028         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             47.89 HR                          0              0          5,172              0               5,172        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Floor & Ceiling Asbestos Removal 7662.00 SF                     16,896          7,845          5,172              0              29,913          3.90
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                 17.04.14.02. Pipe Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos pipe insulation (pipe included).
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  User will input quantity.  Default quantity is 10 lf per 100 sf of gross
                                building area.

                            Output:
                            Assumed crew output is 30 lf per hr.  2 crews are assumed resulting in 60
                            lf/hr for duration calculations (see ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    57.98           0.00           0.00           0.00               57.98
                                                          11.23 HR  10T17                 651              0              0              0                 651         57.98

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             11.23 HR                          0              0          1,213              0               1,213        108.00

                HAM    HP SUPERVISOR - 0.25 ea                                          57.98           0.00           0.00           0.00               57.98
                                                           2.81 HR  10T17                 163              0              0              0                 163         57.98

                HAM    D & D WORKER - 6 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          67.40 HR  10715               2,699              0              0              0               2,699         40.05

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          11.23 HR  10715                 450              0              0              0                 450         40.05

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          67.40 HR  XMIXX020                0            106              0              0                 106          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          16.47           0.00           0.00               16.47
                                                          33.70 HR  A093                    0            555              0              0                 555         16.47

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       (7 ea)                             78.63 HR  Z5                      0          1,179              0              0               1,179         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pipe Asbestos Removal             337.00 LF                      3,963          1,840          1,213              0               7,017         20.82
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                 17.04.14.03. Duct Asbestos Removal

                            Work to be Performed:
                            Remove, package, and stage asbestos duct insulation. Air monitoring is
                            conducted under another activity.

                            Assumptions:
                            1.  Quantity based on user input.  Default quantity = 2/3 gross building
                                area.

                            Output:
                            Assumed crew output is 100 sq ft/hr.  2 crews are assumed resulting in 200
                            sf/hr for duration calculations (See ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN (1 ea)                                    57.98           0.00           0.00           0.00               57.98
                                                          11.00 HR  10T17                 638              0              0              0                 638         57.98

                HAM    HP SUPERVISOR - 0.25 ea                                          57.98           0.00           0.00           0.00               57.98
                                                           2.75 HR  10T17                 159              0              0              0                 159         57.98

                HAM    D & D WORKER - 6 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          66.00 HR  10715               2,643              0              0              0               2,643         40.05

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          11.00 HR  10715                 441              0              0              0                 441         40.05

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          66.00 HR  XMIXX020                0            104              0              0                 104          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          16.47           0.00           0.00               16.47
                                                          33.00 HR  A093                    0            544              0              0                 544         16.47

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 7 ea                             77.00 HR  Z5                      0          1,155              0              0               1,155         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             11.00 HR                          0              0          1,188              0               1,188        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Duct Asbestos Removal            1100.00 SF                      3,881          1,802          1,188              0               6,871          6.25

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove and Package Asbestos                                     24,740         11,488          7,573              0              43,801
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             17.04.16. Reduce Contamination from Areas
                      and Structures
                 17.04.16.03. Perform Final Radiation Survey
                            Output:
                            Assumed duration for this activity is 8 crew days.

                HAM    HEALTH PHYSICS TECHNICIAN - 2 ea                                 57.98           0.00           0.00           0.00               57.98
                                                         128.00 HR  10T17               7,421              0              0              0               7,421         57.98

                HAM    HP SUPERVISOR - 0.25 ea                                          57.98           0.00           0.00           0.00               57.98
                                                          16.00 HR  10T17                 928              0              0              0                 928         57.98

                BHI    Level D Consumables (2 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                         128.00 HR  Z6                      0            960              0              0                 960          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Perform Final Radiation Survey     64.00 HR                      8,349            960              0              0               9,309        145.46

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Reduce Contamination from Areas                                  8,349            960              0              0               9,309
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             17.04.25. Dismantle Building Structure
                 17.04.25.01. Dismantle Masonry Walls
                            Output:
                            No cost incurred for water.

                            Crew productivity for this activity is 50 BCY per hour.

                HAM    CRANE OPERATOR - 1 ea                                            49.96           0.00           0.00           0.00               49.96
                                                          12.10 HR  10714                 605              0              0              0                 605         49.96

                HAM    D & D WORKER - 1 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          12.10 HR  10715                 485              0              0              0                 485         40.05

                HAM    HEAVY DRIVER - 1 ea                                              39.59           0.00           0.00           0.00               39.59
                                                          12.10 HR  10718                 479              0              0              0                 479         39.59

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  47.18           0.00           0.00           0.00               47.18
                                                          36.30 HR  10719               1,713              0              0              0               1,713         47.18

                HAM    RAD CON TECHNICIAN (2 ea)                                        57.98           0.00           0.00           0.00               57.98
                                                          24.20 HR  10T17               1,403              0              0              0               1,403         57.98

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          12.10 HR  10715                 485              0              0              0                 485         40.05

                HAM    HP SUPERVISOR - 0.25 EA                                          57.98           0.00           0.00           0.00               57.98
                                                           3.03 HR  10T17                 175              0              0              0                 175         57.98

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                       (1 EA)                             12.10 HR  A091                    0            178              0              0                 178         14.70

                USR    TRAC HOE, CAT 245/375  (2 ea)                                     0.00         119.36           0.00           0.00              119.36
                                                          24.20 HR  A03                     0          2,889              0              0               2,889        119.36

                USR    CRAWLER CRANE LB 318 (1 EA)                                       0.00         119.36           0.00           0.00              119.36
                                                          12.10 HR  A01                     0          1,444              0              0               1,444        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       This accounts for the shear        12.10 HR  A04                     0            572              0              0                 572         47.25
                       and the concrete pulverizer
                       attachments for the CAT 245
                       (1 EA).

                USR    FE LOADER, CAT 980-G, 7 CY - 1EA                                  0.00          18.57           0.00           0.00               18.57
                                                          12.10 HR  A05                     0            225              0              0                 225         18.57

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          20.88           0.00           0.00               20.88
                                                          12.10 HR  A08                     0            253              0              0                 253         20.88

                USR    TRAILER, FLATBED (1 EA)                                           0.00           0.70           0.00           0.00                0.70
                                                          12.10 HR  A07                     0              8              0              0                   8          0.70
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                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          12.10 HR  XMIXX020                0             19              0              0                  19          1.57

                BHI    Level D Consumables (6 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                          72.60 HR  Z6                      0            545              0              0                 545          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Masonry Walls           605.00 BCY                     5,344          6,132              0              0              11,476         18.97
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                 17.04.25.02. Dismantle Concrete <= 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 20 BCY per hour.
                            No cost incurred for water.

                HAM    CRANE OPERATOR - 1 ea                                            49.96           0.00           0.00           0.00               49.96
                                                          38.30 HR  10714               1,913              0              0              0               1,913         49.96

                HAM    D & D WORKER - 1 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          38.30 HR  10715               1,534              0              0              0               1,534         40.05

                HAM    HEAVY DRIVER - 1 ea                                              39.59           0.00           0.00           0.00               39.59
                                                          38.30 HR  10718               1,516              0              0              0               1,516         39.59

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  47.18           0.00           0.00           0.00               47.18
                                                         114.90 HR  10719               5,421              0              0              0               5,421         47.18

                HAM    RAD CONTROL TECHNICIANS (2 ea)                                   57.98           0.00           0.00           0.00               57.98
                                                          76.60 HR  10T17               4,441              0              0              0               4,441         57.98

                HAM    D & D SUPERVISOR - 1 ea                                          40.05           0.00           0.00           0.00               40.05
                                                          38.30 HR  10715               1,534              0              0              0               1,534         40.05

                HAM    HP SUPERVISOR - 0.25 EA                                          57.98           0.00           0.00           0.00               57.98
                                                           9.57 HR  10T17                 555              0              0              0                 555         57.98

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                       (1 EA)                             38.30 HR  A091                    0            563              0              0                 563         14.70

                USR    TRAC HOE, CAT 245/375 (2 EA)                                      0.00         119.36           0.00           0.00              119.36
                                                          76.60 HR  A03                     0          9,143              0              0               9,143        119.36

                USR    CRAWLER CRANE LB 318 (1 EA)                                       0.00         119.36           0.00           0.00              119.36
                                                          38.30 HR  A01                     0          4,571              0              0               4,571        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       This accounts for the shear        76.60 HR  A04                     0          3,619              0              0               3,619         47.25
                       and the concrete pulverizer
                       attachments for the CAT 245
                       (2 EA).

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                                                          38.30 HR  A05                     0            711              0              0                 711         18.57

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          20.88           0.00           0.00               20.88
                                                          38.30 HR  A08                     0            800              0              0                 800         20.88

                USR    TRAILER, FLATBED (1 EA)                                           0.00           0.70           0.00           0.00                0.70
                                                          38.30 HR  A07                     0             27              0              0                  27          0.70
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                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          38.30 HR  XMIXX020                0             60              0              0                  60          1.57

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                            229.80 HR  Z6                      0          1,724              0              0               1,724          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete <= 2 ft Thick  766.00 BCY                    16,915         21,218              0              0              38,133         49.78
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                 17.04.25.03. Dismantle Concrete > 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 10 BCY per hour.
                            No cost incurred for water.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete > 2 ft Thick          HR                          0              0              0              0                   0
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                 17.04.25.04. Dismantle Steel
                            Notes:
                            Productivity is 4 tons/hr.  Assumes 5 lbs of steel per SF of gross building
                            area.
                            No cost incurred for water.

                HAM    D & D WORKER  (1 ea)                                             40.05           0.00           0.00           0.00               40.05
                                                          24.00 HR  10715                 961              0              0              0                 961         40.05

                HAM    CRANE OPERATOR (1 ea)                                            49.96           0.00           0.00           0.00               49.96
                                                          24.00 HR  10714               1,199              0              0              0               1,199         49.96

                HAM    HEAVY DRIVER (1 EA)                                              39.59           0.00           0.00           0.00               39.59
                                                          24.00 HR  10718                 950              0              0              0                 950         39.59

                HAM    HEAVY EQUIPMENT OPERATOR (3 EA)                                  47.18           0.00           0.00           0.00               47.18
                                                          72.00 HR  10719               3,397              0              0              0               3,397         47.18

                HAM    RADIATION CONTROL TECH. (2 EA)                                   57.98           0.00           0.00           0.00               57.98
                                                          48.00 HR  10T17               2,783              0              0              0               2,783         57.98

                HAM    D & D SUPERVISOR (1 EA)                                          40.05           0.00           0.00           0.00               40.05
                                                          24.00 HR  10715                 961              0              0              0                 961         40.05

                HAM    HP SUPERVISOR (.25 EA)                                           57.98           0.00           0.00           0.00               57.98
                                                           6.00 HR  10T17                 348              0              0              0                 348         57.98

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          14.70           0.00           0.00               14.70
                       (1 ea)                             24.00 HR  A091                    0            353              0              0                 353         14.70

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                          48.00 HR  A03                     0          5,729              0              0               5,729        119.36

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00         119.36           0.00           0.00              119.36
                                                          24.00 HR  A01                     0          2,865              0              0               2,865        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       This accounts for the shear        48.00 HR  A04                     0          2,268              0              0               2,268         47.25
                       and the concrete pulverizer
                       attachments for the CAT 245.
                       (2 ea)

                USR    FE LOADER, CAT 980-G, 7 CY (1 ea                                  0.00          18.57           0.00           0.00               18.57
                                                          24.00 HR  A05                     0            446              0              0                 446         18.57

                USR    TRUCK/TRACTOR (1 ea)                                              0.00          20.88           0.00           0.00               20.88
                                                          24.00 HR  A08                     0            501              0              0                 501         20.88

                USR    TRAILER, FLATBED (1 ea)                                           0.00           0.70           0.00           0.00                0.70
                                                          24.00 HR  A07                     0             17              0              0                  17          0.70
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                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                          24.00 HR  XMIXX020                0             38              0              0                  38          1.57

                USR    LEVEL D CONSUMABLES (6 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                         144.00 HR                          0          1,080              0              0               1,080          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Steel                    96.00 TON                    10,599         13,296              0              0              23,895        248.91

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure                                    32,858         40,646              0              0              73,504
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                          65,948         53,094          7,573              0             126,615
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         17.90. Recycled Waste
             17.90.01. Concrete Rubble
                 17.90.01.01. Load/Haul Concrete & Masonary
                            Rubble to Recycling Plant

                            Notes:
                            1. 50% of total concrete and masonry volume will be recycled.
                            2. 10 mile haul to recycling plant

                            Output:
                            75 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  47.18           0.00           0.00           0.00               47.18
                                                          12.21 HR  10719                 576              0              0              0                 576         47.18

                HAM    D & D WORKER (1 ea)                                              40.05           0.00           0.00           0.00               40.05
                                                          12.21 HR  10715                 489              0              0              0                 489         40.05

                HAM    HEAVY DRIVER (6 ea)                                              39.59           0.00           0.00           0.00               39.59
                                                          73.24 HR  10718               2,900              0              0              0               2,900         39.59

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          18.57           0.00           0.00               18.57
                                                          12.21 HR  A05                     0            227              0              0                 227         18.57

                USR    TRUCK-DUMP, 15 CY (6 ea)                                          0.00          17.87           0.00           0.00               17.87
                                                          73.24 HR  A09                     0          1,309              0              0               1,309         17.87

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                          12.21 HR  XMIXX020                0             19              0              0                  19          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Concrete & Masonary     915.50 LCY                     3,964          1,555              0              0               5,519          6.03

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Concrete Rubble                                                  3,964          1,555              0              0               5,519
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             17.90.02. Steel from Building Structure
                 17.90.02.01. Load/Haul Steel to Recycle Plant
                            Notes:
                            1. 100% of total steel volume will be recycled through an off-site
                            contractor.

                            Output:
                            30 ton per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  47.18           0.00           0.00           0.00               47.18
                                                           3.20 HR  10719                 151              0              0              0                 151         47.18

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                           3.20 HR  A03                     0            382              0              0                 382        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       To account for the shear            3.20 HR  A04                     0            151              0              0                 151         47.25
                       attachment. (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Steel to Recycle Plant   96.00 TON                       151            533              0              0                 684          7.13

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Steel from Building Structure                                      151            533              0              0                 684
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Recycled Waste                                                   4,115          2,088              0              0               6,203
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                130,341         55,182          7,897              0             193,420
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     18. Disposal
         18.03. Transport to Storage/Disposal
                Facility
             18.03.01. Trans/Disp. Pipe, Equip, & Duct
                      to Clean Disposal Landfill

                      Work to be Performed:
                      Load/haul miscellaneous equipment, pipe, and duct. from
                      building staging area to clean disposal landfill.

                      Assumptions:
                      1.  Equipment density is user defined.  Default is 1 cf/sf of gross building
                          area.
                      2.  15 lf pipe per 100 sq ft gross building area
                      3.  Average pipe diameter of 8 in
                      4.  Pipe volume gain of 10%
                      5.  25 lf duct per 100 sq ft gross building area
                      6.  Average duct size of 20 in x 20 in
                      7.  Duct volume reduction of 30%
                      8.  Disposal fee covers both transportation and disposal costs (assumed
                          @ $8.75/CY)
                      9.  All materials are non-contaminated.
                      Output:
                      Assumed crew productivity for this activity is 7.5 cu yd per hour (i.e. 60
                      cu yd./day)

                HAM    D & D WORKER - 1 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          46.88 HR  10715               1,878              0              0              0               1,878         40.05

                HAM    CRANE OPERATOR - 1 ea                                            49.96           0.00           0.00           0.00               49.96
                                                          46.88 HR  10714               2,342              0              0              0               2,342         49.96

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  47.18           0.00           0.00           0.00               47.18
                                                          46.88 HR  10719               2,212              0              0              0               2,212         47.18

                HAM    D & D SUPERVISOR - (.25 ea)                                      40.05           0.00           0.00           0.00               40.05
                                                          11.72 HR  10715                 469              0              0              0                 469         40.05

                HAM    RIGGER - 2 ea                                                    47.70           0.00           0.00           0.00               47.70
                                                          93.76 HR  10734               4,472              0              0              0               4,472         47.70

                BHI    Clean Landfill Disposal Fee                                       0.00           0.00           0.00           8.75                8.75
                                                         352.00 CY                          0              0              0          3,080               3,080          8.75

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00         119.36           0.00           0.00              119.36
                                                          46.88 HR  A01                     0          5,596              0              0               5,596        119.36

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                          46.88 HR  A03                     0          5,596              0              0               5,596        119.36
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                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       (1 ea)                             46.88 HR  A04                     0          2,215              0              0               2,215         47.25

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          46.88 HR  XMIXX020                0             74              0              0                  74          1.57

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                         234.40 HR  Z6                      0          1,758              0              0               1,758          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Trans/Disp. Pipe, Equip, & Duct   351.60 LCY                    11,373         15,238              0          3,080              29,691         84.45
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             18.03.02. Load/Haul Contaminated Concrete
                      to Queue
                      Work to be Performed:
                      This item covers the labor and equipment costs to load and transport
                      container from the excavation to the site staging area.  2 Container
                      trucks (each with a heavy truck driver) are provided in the excavation area
                      for this activity.

                      Assumptions:
                      1.  50% of total concrete and masonry quantity is assumed to be
                          contaminated.
                      2.  Swell factor is 60% for the concrete and 0% for the masonry.

                      Output:
                      20 cu yd per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  47.18           0.00           0.00           0.00               47.18
                                                          45.78 HR  10719               2,160              0              0              0               2,160         47.18

                HAM    HEAVY DRIVER - 2 ea                                              39.59           0.00           0.00           0.00               39.59
                                                          91.55 HR  10718               3,624              0              0              0               3,624         39.59

                HAM    RAD CONTROL TECHNICIAN (1 EA)                                    57.98           0.00           0.00           0.00               57.98
                                                          45.78 HR  10T17               2,654              0              0              0               2,654         57.98

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          36.62           0.00           0.00               36.62
                       (2 ea)                             91.55 HR  T50PE002                0          3,353              0              0               3,353         36.62

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF           91.55 HR  YA1                     0            300              0              0                 300          3.28
                       containers)
                       Ref. Blue Book 1998

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                          45.78 HR  A03                     0          5,464              0              0               5,464        119.36

              M BHI    Supplies/Materials                                                0.00           0.00           1.87           0.00                1.87
                       (Container Liners)                915.50 CY                          0              0          1,711              0               1,711          1.87
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Concrete   915.50 LCY                     8,438          9,117          1,711              0              19,265         21.04
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             18.03.03. Load/Haul Contaminated Soil
                      to Queue
                      Notes:
                      This item covers the labor and equipment to load and transport waste
                      containers from the excavtion to the site staging area. Assumes two
                      container trucks hauling excavated LLW soil from the excavation area
                      to the Queue area for the load/haul contaminated soil duration.

                      Output:
                      20 CY/Crew Hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 EA)                                  47.18           0.00           0.00           0.00               47.18
                                                           3.00 HR  10719                 142              0              0              0                 142         47.18

                HAM    HEAVY DRIVER (2 ea)                                              39.59           0.00           0.00           0.00               39.59
                                                           6.00 HR  10718                 238              0              0              0                 238         39.59

                HAM    RADIATION CONTROL TECH. (1 ea)                                   57.98           0.00           0.00           0.00               57.98
                                                           3.00 HR  10T17                 174              0              0              0                 174         57.98

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          36.62           0.00           0.00               36.62
                       (2 EA)                              6.00 HR  T50PE002                0            220              0              0                 220         36.62

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF            6.00 HR  YA1                     0             20              0              0                  20          3.28
                       containers)
                       Ref. Blue Book 1998

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                           3.00 HR  A03                     0            358              0              0                 358        119.36

                USR    Supplies/Materials                                                0.00           0.00           1.87           0.00                1.87
                       (container liners)                 60.00 LCY                         0              0            112              0                 112          1.87
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Soil        60.00 CY                        553            597            112              0               1,263         21.04
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             18.03.04. Transport Rad Waste to Queue

                      Work to be Performed:
                      Transport all Rad contaminated waste (pipe, equipment, duct & asbestos) to
                      site staging area.

                      Assumptions:
                      1.  Waste is transported from the waste site in the ERDF waste containers.

                      Output:
                      Production output is based on shipping rate, not on hauling distance.

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          36.62           0.00           0.00               36.62
                       (1 EA)                              2.08 HR  T50PE002                0             76              0              0                  76         36.62

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF            2.08 HR  YA1                     0              7              0              0                   7          3.28
                       containers)
                       Ref. Blue Book 1998

                HAM    HEAVY DRIVER (1 EA)                                              39.59           0.00           0.00           0.00               39.59
                                                           2.08 HR  10718                  82              0              0              0                  82         39.59

                USR    SUPPLIES & MATERIALS                                              0.00           0.00           1.87           0.00                1.87
                       (Container Liners)                250.00 LCF                         0              0            467              0                 467          1.87
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport Rad Waste to Queue      250.00 LCF                        82             83            467              0                 633          2.53
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             18.03.05. Transport Clean Asb. to Lndfill
                      7.5 LCY per hour = 60 LCY/Day

                      Note:
                      Assume disposal fee covers both transportation and disposal costs
                      ($18.80/CY)

                HAM    D & D WORKER (1 ea)                                              40.05           0.00           0.00           0.00               40.05
                                                          13.43 HR  10715                 538              0              0              0                 538         40.05

                HAM    CRANE OPERATOR (1 ea)                                            49.96           0.00           0.00           0.00               49.96
                                                          13.43 HR  10714                 671              0              0              0                 671         49.96

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  47.18           0.00           0.00           0.00               47.18
                                                          13.43 HR  10719                 634              0              0              0                 634         47.18

                HAM    D & D SUPERVISOR (.25 EA)                                        40.05           0.00           0.00           0.00               40.05
                                                           3.36 HR  10715                 134              0              0              0                 134         40.05

                HAM    RIGGER (2 ea)                                                    47.70           0.00           0.00           0.00               47.70
                                                          26.86 HR  10734               1,281              0              0              0               1,281         47.70

                USR    LANDFILL DISPOSAL FEE                                             0.00           0.00           0.00          18.80               18.80
                                                         100.74 CY                          0              0              0          1,894               1,894         18.80

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00         119.36           0.00           0.00              119.36
                                                          13.43 HR  A01                     0          1,603              0              0               1,603        119.36

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00         119.36           0.00           0.00              119.36
                                                          13.43 HR  A03                     0          1,603              0              0               1,603        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       (1 ea)                             13.43 HR  A04                     0            635              0              0                 635         47.25

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                          13.43 HR  XMIXX020                0             21              0              0                  21          1.57

                USR    LEVEL D CONSUMABLES (5 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                          67.16 HR                          0            504              0              0                 504          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport Clean Asb. to Lndfill   100.74 CY                      3,259          4,366              0          1,894               9,519         94.49

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport to Storage/Disposal                                   23,706         29,401          2,290          4,974              60,370
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         18.04. Transport/Disposal at ERDF
                Transportation to ERDF and disposal
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport/Disposal at ERDF                                           0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Disposal                                                        23,706         29,401          2,290          4,974              60,370
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     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Constr Barrier
                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              40.05           0.00           0.00           0.00               40.05
                                                          12.50 HR  10715                 501              0              0              0                 501         40.05

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          12.50 HR  XMIXX020                0             20              0              0                  20          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Constr Barrier  1042.00 LF                        501             20              0              0                 520          0.50

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities               1.00 EA                        501             20              0              0                 520        520.42
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                         501             20              0              0                 520
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         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report
                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 20 crew days (i.e. 160 Hours)

                ERC    ERC ENVIRONMENTAL ENGR - 1 ea                                    67.63           0.00           0.00           0.00               67.63
                       OUTYEAR                           160.00 HR  31000              10,821              0              0              0              10,821         67.63

                ERC    ERC ADMINISTRATIVE SERVICES .5ea                                 32.04           0.00           0.00           0.00               32.04
                       OUTYEAR                            80.00 HR  55000               2,563              0              0              0               2,563         32.04

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation          160.00 HR                     13,384              0            540              0              13,924         87.03
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                 21.91.01.02. Final Analysis Review and
                            Revision

                            Output:
                            Assumed duration for this activity is 5 crew days (i.e. 40 hours)

                ERC    ERC ENVIRONMENTAL ENGR - 2 ea                                    67.63           0.00           0.00           0.00               67.63
                       OUTYEAR                            80.00 HR  31000               5,410              0              0              0               5,410         67.63

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 88.17           0.00           0.00           0.00               88.17
                       OUTYEAR                            10.00 HR  51000                 882              0              0              0                 882         88.17

                ERC    ERC SAFETY AND HEALTH/QA - 1 ea                                  62.78           0.00           0.00           0.00               62.78
                       OUTYEAR                            40.00 HR  58000               2,511              0              0              0               2,511         62.78

                ERC    ERC ADMINISTRATIVE SERVICES -1ea                                 32.04           0.00           0.00           0.00               32.04
                       OUTYEAR                            40.00 HR  55000               1,282              0              0              0               1,282         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          40.00 HR                     10,085              0              0              0              10,085        252.12

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                        23,469              0            540              0              24,009
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             21.91.02. Release Report
                 21.91.02.01. Prepare Release Report

                            Output:
                            Duration based on productivity of 250 sf of gross building area per crew
                            hour.

                ERC    ERC HP ENGR - 1 ea                                               67.63           0.00           0.00           0.00               67.63
                                                         153.24 HR  31000              10,364              0              0              0              10,364         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Release Report             38310 SF                     10,364              0              0              0              10,364          0.27
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                 21.91.02.02. Review and Revise Release Report

                            Output:
                            Duration for this activity is assumed to be 8 hours.

                ERC    ERC ENVIRONMENTAL ENGR - (2 ea)                                  67.63           0.00           0.00           0.00               67.63
                                                          16.00 HR  31000               1,082              0              0              0               1,082         67.63

                ERC    ERC PROJECT MANAGEMENT - (1 ea)                                  88.17           0.00           0.00           0.00               88.17
                                                           8.00 HR  51000                 705              0              0              0                 705         88.17
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Review and Revise Release Report    8.00 HR                      1,787              0              0              0               1,787        223.43

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Release Report                                                  12,151              0              0              0              12,151
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                 35,620              0            540              0              36,160
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                  36,121             20            540              0              36,680
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     91. Project Management Support
         91.10. Assessment
             91.10.01. Project Management Support
                      Duration:
                      Pre-Decommissioning Duration.

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                       (.4 hrs/day)                       12.00 HR  51000               1,058              0              0              0               1,058         88.17

                ERC    ERC PROJECT ENGINEER                                             67.63           0.00           0.00           0.00               67.63
                       (.8 hrs/day)                       24.00 HR  31000               1,623              0              0              0               1,623         67.63

                ERC    ERC TASK LEAD                                                    67.63           0.00           0.00           0.00               67.63
                       (.8 hrs/day)                       24.00 HR  31000               1,623              0              0              0               1,623         67.63

                ERC    ERC LEAD ENGINEER                                                67.63           0.00           0.00           0.00               67.63
                       (6.4 hrs/day)                     192.00 HR  31000              12,985              0              0              0              12,985         67.63

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                       (1.6 hrs/day)                      48.00 HR  31000               3,246              0              0              0               3,246         67.63

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                       (1.6 hrs/day)                      48.00 HR  53000               2,657              0              0              0               2,657         55.36

                ERC    ERC AREA SUPERINTENDENT                                          55.36           0.00           0.00           0.00               55.36
                       (.8 hrs/day)                       24.00 HR  53000               1,329              0              0              0               1,329         55.36

                ERC    ERC ESTIMATOR                                                    57.91           0.00           0.00           0.00               57.91
                       (.4 hrs/day)                       12.00 HR  21000                 695              0              0              0                 695         57.91

                ERC    ERC PLANNER                                                      57.91           0.00           0.00           0.00               57.91
                       (1.2 hrs/day)                      36.00 HR  21000               2,085              0              0              0               2,085         57.91

                ERC    ERC COST/SCHEDULE ENGINEER                                       57.91           0.00           0.00           0.00               57.91
                       (2.4 hrs/day)                      72.00 HR  21000               4,170              0              0              0               4,170         57.91

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                       (2 hrs/day)                        60.00 HR  58000               3,767              0              0              0               3,767         62.78

                ERC    ERC ADMINISTRATIVE SERVICIES                                     32.04           0.00           0.00           0.00               32.04
                       (1.2 hrs/day)                      36.00 HR  55000               1,153              0              0              0               1,153         32.04

                ERC    ERC PROCUREMENT                                                  52.21           0.00           0.00           0.00               52.21
                       (.8 hrs/day)                       24.00 HR  41000               1,253              0              0              0               1,253         52.21

                ERC    ERC QUALITY ASSURANCE                                            71.63           0.00           0.00           0.00               71.63
                       (.4 hrs/day)                       12.00 HR  52000                 860              0              0              0                 860         71.63

                ERC    ERC REGULATORY SUPPORT                                           55.36           0.00           0.00           0.00               55.36
                       (.4 hrs/day)                       12.00 HR  53000                 664              0              0              0                 664         55.36
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                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support         30.00 DAY                    39,168              0              0              0              39,168       1305.59
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10. Assessment                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.10.03. Photography
                      Note:
                      Not included in model at this time.

                USR    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                                                           2.00 ROL                         0              0              0             60                  60         30.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0             60                  60

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Assessment                                                      39,168              0              0             60              39,228
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                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  This manpower allocation reflects a mix of 6 projects going on at
                          the same time in various stages.  For example: 2 large projects + 2
                          medium projects + 2 small projects.

                      Duration:
                      Remediation duration

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                       (.4 hrs/day)                       18.55 HRS 51000               1,636              0              0              0               1,636         88.17

                ERC    ERC PROJECT ENGINEER                                             67.63           0.00           0.00           0.00               67.63
                       (.8 hrs/day)                       37.10 HRS 31000               2,509              0              0              0               2,509         67.63

                ERC    ERC TASK LEAD                                                    67.63           0.00           0.00           0.00               67.63
                       (.8 hrs/day)                       37.10 HRS 31000               2,509              0              0              0               2,509         67.63

                ERC    ERC LEAD ENGINEER                                                67.63           0.00           0.00           0.00               67.63
                       (6.4 hrs/day)                     296.80 HRS 31000              20,072              0              0              0              20,072         67.63

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                       (1.6 hrs/day)                      74.20 HRS 31000               5,018              0              0              0               5,018         67.63

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                       (8 hrs/day)                       370.99 HRS 53000              20,538              0              0              0              20,538         55.36

                ERC    ERC AREA SUPERINTENDENT                                          55.36           0.00           0.00           0.00               55.36
                       (.8 Hrs/day)                       37.10 HRS 53000               2,054              0              0              0               2,054         55.36

                ERC    ERC SITE SUPERINTENDENT                                          55.36           0.00           0.00           0.00               55.36
                       (4 Hrs/Day)                       185.50 HRS 53000              10,269              0              0              0              10,269         55.36

                ERC    ERC ESTIMATOR                                                    57.91           0.00           0.00           0.00               57.91
                       (.4 Hrs/Day)                       18.55 HR  21000               1,074              0              0              0               1,074         57.91

                ERC    ERC PLANNER                                                      57.91           0.00           0.00           0.00               57.91
                       (1.2 hrs/day)                      55.65 HRS 21000               3,223              0              0              0               3,223         57.91

                ERC    ERC COST/SCHEDULE ENGINEER                                       57.91           0.00           0.00           0.00               57.91
                       (2.4 hrs/day)                     111.30 HRS 21000               6,445              0              0              0               6,445         57.91

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                       (2 hrs/day)                        92.75 HRS 58000               5,823              0              0              0               5,823         62.78

                ERC    ERC ADMINISTRATIVE SERVICIES                                     32.04           0.00           0.00           0.00               32.04
                       (1.2 hrs/day)                      55.65 HRS 55000               1,783              0              0              0               1,783         32.04
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                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                ERC    ERC PROCUREMENT                                                  52.21           0.00           0.00           0.00               52.21
                       (.8 hrs/day)                       37.10 HRS 41000               1,937              0              0              0               1,937         52.21

                ERC    ERC QUALITY ASSURANCE                                            71.63           0.00           0.00           0.00               71.63
                       (.4 hrs/day)                       18.55 HRS 52000               1,329              0              0              0               1,329         71.63

                ERC    ERC REGULATORY SUPPORT                                           71.63           0.00           0.00           0.00               71.63
                       (.4 hrs/day)                       18.55 HRS 35000               1,329              0              0              0               1,329         71.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support         46.37 DAY                    87,547              0              0              0              87,547       1887.84
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                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.20.03. Photography
                      Notes:
                      This activity assumes one roll of film per month for dismantling activities
                      @ a cost of $30/Roll.

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         2.00 ROL                         0              0              0             60                  60         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0             60                  60

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                     87,547              0              0             60              87,607
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                     126,715              0              0            120             126,835
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                XXX    Concrete <= 2 ft Thk                                              0.00           0.00           0.00           0.00                0.00
                                                         766.00 BCY                         0              0              0              0                   0          0.00

                XXX    Masonry Quantity                                                  0.00           0.00           0.00           0.00                0.00
                                                          16314 BCF                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                          22578 SF                          0              0              0              0                   0          0.00

                XXX    Gross Building Area                                               0.00           0.00           0.00           0.00                0.00
                                                          38310 SF                          0              0              0              0                   0          0.00

                XXX    Exterior Wall Surface Area                                        0.00           0.00           0.00           0.00                0.00
                                                          13393 SF                          0              0              0              0                   0          0.00

                XXX    Interior Partition Surface Area                                   0.00           0.00           0.00           0.00                0.00
                                                        4672.00 SF                          0              0              0              0                   0          0.00

                XXX    Roof Area                                                         0.00           0.00           0.00           0.00                0.00
                                                          23736 SF                          0              0              0              0                   0          0.00

                XXX    Duct Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                        1100.00 SF                          0              0              0              0                   0          0.00

                XXX    Pipe Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                         337.00 LF                          0              0              0              0                   0          0.00

                XXX    % Rad Contaminated (Decimal)                                      0.00           0.00           0.00           0.00                0.00
                                                           0.02                             0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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                                                                           XXX. Estimate Quantities

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                YYY    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                           3.64 MO                          0              0              0              0                   0          0.00

                YYY    LLW Soil and Concrete                                             0.00           0.00           0.00           0.00                0.00
                                                         975.50 LCY                         0              0              0              0                   0          0.00

                YYY    Borrow Volume                                                     0.00           0.00           0.00           0.00                0.00
                                                        9257.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Asbestos Volume                                             0.00           0.00           0.00           0.00                0.00
                                                        2776.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Pipe, Equip, & Duct Vol                                     0.00           0.00           0.00           0.00                0.00
                                                        9687.00 CF                          0              0              0              0                   0          0.00

                YYY    Mobile Lab Samples                                                0.00           0.00           0.00           0.00                0.00
                                                          22.00 EA                          0              0              0              0                   0          0.00

                YYY    Off-Site Samples                                                  0.00           0.00           0.00           0.00                0.00
                                                           4.00 EA                          0              0              0              0                   0          0.00

                YYY    Quality Control Samples                                           0.00           0.00           0.00           0.00                0.00
                                                           3.00 EA                          0              0              0              0                   0          0.00

                YYY    Dismantling Activities Duration                                   0.00           0.00           0.00           0.00                0.00
                                                           1.00 MO                          0              0              0              0                   0          0.00

                YYY    Total Soil Excavation                                             0.00           0.00           0.00           0.00                0.00
                                                         345.00 BCY                         0              0              0              0                   0          0.00

                YYY    RAD pipe, equip, duct & asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                         250.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Clean Waste- excl asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                        9493.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Uncontaminated Asbestos                                     0.00           0.00           0.00           0.00                0.00
                                                        2720.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Low Level Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                         985.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Hazardous Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                         469.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Mixed Waste Volume                                          0.00           0.00           0.00           0.00                0.00
                                                          10.00 CF                          0              0              0              0                   0          0.00
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                                                                           XXX. Estimate Quantities

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                YYY    Recycled Concrete Volume                                          0.00           0.00           0.00           0.00                0.00
                                                         916.00 LCY                         0              0              0              0                   0          0.00

                YYY    Recycled Steel Volume                                             0.00           0.00           0.00           0.00                0.00
                                                          44.00 CY                          0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                           1.43 MO                          0              0              0              0                   0          0.00

                YYY    Tonnage of Waste to ERDF                                          0.00           0.00           0.00           0.00                0.00
                                                        1482.65 TON                         0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM                                             397,447        109,602         22,477         32,681             562,207
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                                                                   ** PROJECT DIRECT SUMMARY - FEATURE **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01  Mobilization & Preparatory Work                             54,396         17,391         11,750            662              84,200
                       02  Monitoring, Sampling & Analysis                             25,577          6,996              0         26,925              59,498
                       08  Solids Collection & Containment                                591            613              0              0               1,204
                       17  Decon and Decommissioning (D&D)                            130,341         55,182          7,897              0             193,420
                       18  Disposal                                                    23,706         29,401          2,290          4,974              60,370
                       21  Demobilization                                              36,121             20            540              0              36,680
                       91  Project Management Support                                 126,715              0              0            120             126,835
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM                                         397,447        109,602         22,477         32,681             562,207

                        Direct Distributables                        22.38 %                                                                           125,822
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                     688,029
                        G&A                                           3.93 %                                                                            27,040
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                       715,069
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                                                                      ** CONTRACTOR DIRECT SUMMARY **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                <<< Non-Contracted Work >>>                         1.00 EA         397,447        109,602         22,477         32,681             562,207
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                                                                     ** CONTRACTOR INDIRECT SUMMARY **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                                              TOTAL DIRECT     UNIT COST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                             <<< Non-Contracted Work >>>                           562,207     562207.46             562,207
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                                                                             ** LABOR BACKUP **

-------------------------------------------------------------------------------------------------------------  **** TOTAL **** ---------------------------------------------
SRC LABOR ID    DESCRIPTION                          BASE   OVERTM TXS/INS  FRNG   TRVL    RATE UOM  UPDATE   DEFAULT    HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

HAM 10714       CRANE OPERATOR                      49.96     0.0%    0.0%  0.00   0.00   49.96 HR  02/02/00     0.00      135
HAM 10715       D & D WORKER                        40.05     0.0%    0.0%  0.00   0.00   40.05 HR  02/02/00     0.00     1335
HAM 10716       ELECTRICIAN                         50.34     0.0%    0.0%  0.00   0.00   50.34 HR  02/02/00     0.00      367
HAM 10717       AUTO MECHANIC                       46.59     0.0%    0.0%  0.00   0.00   46.59 HR  02/02/00     0.00       64
HAM 10718       HEAVY DRIVER                        39.59     0.0%    0.0%  0.00   0.00   39.59 HR  02/02/00     0.00      249
HAM 10719       HEAVY DUTY MECHANIC                 47.18     0.0%    0.0%  0.00   0.00   47.18 HR  02/02/00     0.00      372
HAM 10734       RIGGER                              47.70     0.0%    0.0%  0.00   0.00   47.70 HR  02/02/00     0.00      153
HAM 10T17       RAD CON TECH (THI)                  57.98     0.0%    0.0%  0.00   0.00   57.98 HR  02/02/00     0.00      993
HAM 10T20       INSTR SPECIALIST-TECH (THI)         64.98     0.0%    0.0%  0.00   0.00   64.98 HR  02/02/00     0.00       13
ERC 21000       ERC PLANNING & CONTROLS             57.91     0.0%    0.0%  0.00   0.00   57.91 HR  02/02/00     0.00      219
ERC 31000       ERC ENVIRON SPCLST & LEADS          67.63     0.0%    0.0%  0.00   0.00   67.63 HR  02/04/00     0.00      873
ERC 32000       ERC DESIGN ENGINEERING AVG          70.82     0.0%    0.0%  0.00   0.00   70.82 HR  02/04/00     0.00      175
ERC 35000       ERC ENVIRONMENTAL COMPLIANCE        71.63     0.0%    0.0%  0.00   0.00   71.63 HR  02/02/00     0.00       40
ERC 41000       ERC PROCUREMENT                     52.21     0.0%    0.0%  0.00   0.00   52.21 HR  02/02/00     0.00       24
ERC 51000       ERC PROJECT MANAGEMENT              88.17     0.0%    0.0%  0.00   0.00   88.17 HR  02/02/00     0.00       70
ERC 52000       ERC QA (ENVIR COMPLIANCE 35700)     71.63     0.0%    0.0%  0.00   0.00   71.63 HR  02/02/00     0.00       42
ERC 53000       ERC FIELD SUPPORT AVG               55.36     0.0%    0.0%  0.00   0.00   55.36 HR  02/04/00     0.00      384
ERC 55000       ERC ADMINISTRATIVE SERVICES         32.04     0.0%    0.0%  0.00   0.00   32.04 HR  02/02/00     0.00      181
ERC 58000       ERC SAFTY AND HEALTH AVG            62.78     0.0%    0.0%  0.00   0.00   62.78 HR  02/04/00     0.00      186
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                                                                           ** EQUIPMENT BACKUP **

--------------------------------------------------------------------------------------------------------------------** TOTAL **---------------------------------------------
SRC  ID.NO.     EQUIPMENT DESCRIPTION               DEPR    FCCM    FUEL     FOG   TR WR  TR REP  EQ REP  TOTAL RATE   HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

USR A01         CRAWLER CRANE LB 318, 75 TON      119.36                                                  119.36 HR      138
USR A02         MOTOR GRADER, JOHN DEERE           30.56                                                   30.56 HR        3
USR A03         TRAC HOE, CAT 245/375 W/BKT       119.36                                                  119.36 HR      271
USR A04         UP-70 ATTACHMENT, FOR CAT 245      47.25                                                   47.25 HR      206
USR A05         FE LOADER, CAT 980-G, 7 CY /       18.57                                                   18.57 HR       90
USR A06         CRAWLER TRACTOR, D8-L & D6         15.83                                                   15.83 HR        5
USR A07         TRAILER, FLATBED (VARIOUS SIZES     0.70                                                    0.70 HR       77
USR A08         TRUCK/TRACTOR (BHI #68E)           20.88                                                   20.88 HR       83
USR A09         TRUCK-DUMP, VARIOUS SIZES 12-17    17.87                                                   17.87 HR       97
USR A091        WATER TRUCK, 4000 GAL W/CANNON     14.70                                                   14.70 HR       79
USR A092        FORKLIFT, RIDING, VARIOUS           5.51                                                    5.51 HR       27
USR A093        MANLIFT-SCISSOR, 36'/ JIB          16.47                                                   16.47 HR      213
USR A094        MANLIFT, MOBILE AERIAL /           16.47                                                   16.47 HR        3
EP  T50PE002    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE    9.86    1.83   10.65    3.55    1.73    0.29    8.71   36.62 HR      100
NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR     1008
USR Y1          Air Monitor                        10.00                                                   10.00 HR       52
USR Y4          Building Upgrades Equipment        50.00                                                   50.00 HR      102
USR YA1         20 Ton Tilt Trailer                 3.28                                                    3.28 HR      100
USR Z5          Level B or Level C Consumables,    15.00                                                   15.00 HR     1532
USR Z6          Level D Consumables                 7.50                                                    7.50 HR      675
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

R2032:  17042503                    CRANE OPERAT  Detail item has zero quantity - no costs reported
R2032:  17042503                    D & D WORKER  Detail item has zero quantity - no costs reported
R2032:  17042503                    HEAVY DRIVER  Detail item has zero quantity - no costs reported
R2032:  17042503                    HEAVY EQUIPM  Detail item has zero quantity - no costs reported
R2032:  17042503                    RAD CONTROL   Detail item has zero quantity - no costs reported
R2032:  17042503                    D & D SUPERV  Detail item has zero quantity - no costs reported
R2032:  17042503                    HP SUPERVISO  Detail item has zero quantity - no costs reported
R2032:  17042503                    WATER TRUCK,  Detail item has zero quantity - no costs reported
R2032:  17042503                    TRAC HOE, CA  Detail item has zero quantity - no costs reported
R2032:  17042503                    CRAWLER CRAN  Detail item has zero quantity - no costs reported
R2032:  17042503                    UP-70 ATTACH  Detail item has zero quantity - no costs reported
R2032:  17042503                    FE LOADER, C  Detail item has zero quantity - no costs reported
R2032:  17042503                    TRUCK/TRACTO  Detail item has zero quantity - no costs reported
R2032:  17042503                    TRAILER, FLA  Detail item has zero quantity - no costs reported
R2032:  17042503                    Small Tools   Detail item has zero quantity - no costs reported
R2032:  17042503                    Level D Cons  Detail item has zero quantity - no costs reported
R2032:  1804                        Transport to  Detail item has zero quantity - no costs reported
R2032:  1804                        Disposal at   Detail item has zero quantity - no costs reported
R2032: XXXXX                        Concrete > 2  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Equipment De  Detail item has zero quantity - no costs reported
R2032: XXXYY                        Total High L  Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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